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INTEGRATED TERRITORIAL INVESTMENT
METHODOLOGICAL APPROACH AND QUESTIONS TO BE ANSWERED
a) Evaluation Design and Methodology
The methodology for the drafting of this Report has foreseen:







a review of existing publications on the economy and context of the region;
a review of project documentation;
stakeholders interviewson the basis of the provided list of contacts agreed by the
Working Group;
survey of sampled beneficiaries,
more detailed follow-up interviews for extra informationforsome of the sampled
beneficiaries;
analysis and upgrade of previous findings of the First and Second Evaluation Reports;

The first release of this Report was delivered to the WG on March 2nd,the second release
was delivered to the WG on May 12th and the final draft is expected by May 31st.

b) The consideration of findings from the previous two Reports
With regard to the past regular Evaluation Report on Programme Implementation, there
were still open questions that needed to be answered, namely: if the IB governance of an ITI
carried out by a EGTC is an effective management tool in the Cooperation Programme filling
up also the linguistic gaps that could affect the results of joint activities? In order to further
detail the questions still open, we deepened our analysis via the chapters of the Report and
a series of sub-questions asrepresented below.

c) More details: More detailedquestions for theThematicReport
According to the Methodological note, a set of coherent, more detailed questions has been
definedin order to better meet the requestsbytheProgramme Working Group expressed
following the first and second draft versionsof this Report.
Effectiveness
o To what extent were the project goalsachieved?
Efficiency
o To what extent were the results achieved with the most efficient costs?
o Are there alternative project models that could achieve similar or better results in a
more efficient fashion?
Coverage
o To what extent did the project reach populations in the region?
o Haveall beneficiaries been given adequate opportunity to access project activities?
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o Haveboth territories in two different countries (on both sides of the border) in the
territory of the three Municipalities been given adequate access to project activities?
Relevance
o To what extent were the project objectives consistent with beneficiaries’ needs?
o To what extent is the project still relevant according tothe current context in the
territory of the three Municipalities?
Sustainability
o To what extent are the benefits likely to continue after funding ends?
o To what extent is EGTC-GO/sole beneficiary able to carry on the project without
funds?
o To what extent is EGTC-GO/sole beneficiary able to keep a high standard of program
quality without the Interreg VA Italy-Slovenia direct daily participation?
Listed questions are represented by the graph below.

Page 6

Graphic representation of the questions
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INTRODUCTION:INTEGRATED TERRITORIAL INVESTMENT (ITI)
The Integrated Territorial Investment is a tool designed to implement territorial strategies in
an integrated way. ITI allows to draw on funding from several priority axes of one or more
Operational Programmes. The main objective of this tool is to ensure the implementation of
a long-term strategy in order to cope with social and economic challenges for a specific
territory.
In 2014, the representatives of the EGTC GO, attendingthe task force of the Interreg V ItalySlovenia 2014-2020 Programmeproposed to combine the tools of the EGTC and the ITI, by
offering the possibility to translate the strategies into actions and going beyond
administrative borders.
In December 2015, the European Commission specifically recognized the Integrated
Territorial Investment for the development of the cross-border territory of Gorizia, Nova
Gorica and Šempeter-Vrtojba, with a total grant of 10.000.000 Euro (85% provided by the
ERDF and 15% by national funding).
The EGTC GO was assigned the role of intermediate authority with the responsibility to
implement the ITI in the territory of the three municipalities. The EGTC GO was assigned the
authority to intervene on the territory of both states to implement common projects.1
The objective of this thematic report is is to establish to which extent the IB governance of
an ITI carried out by an EGTC is an effective management tool in the Cooperation
Programme. Several aspects related to this main questions are treated in the single
chapters: the analysis of the place-based approach, the administrative urban areas and
functional urban areas, boosting participatory local development, implementing pilot
actions, developing and implementing EU funded projects and many more. In order to
maintain the fluidity of the text, maps and figures have been added in a separate Annex, at
the end of the report.

1.Analysis of the place-based territorial approach
The premise below, related to the place-based approach endorsed by the European
Commission (Barca, 2009) underlines economic and social aspectsare fundamentally
embedded in place, and as such are subject to local economic, social, cultural and
institutional contexts.2
Being the three municipalities of Gorizia, Nova Gorica and Šempeter-Vrtojba a homogeneous
urban area, the cooperation intensified in the last 15 years, with several common European
cross-border cooperation projects.
The area could be defined as acommoncross-border urban area, drawing on thelessons
learnt from the common projects, a EGTC (European Group for Territorial Cooperation) has
1

https://euro-go.eu/en/programmi-e-progetti/progetti-iti/
Source: Barca Report/ The Union and Cohesion Policy – Thoughts for Tomorrow, November 2009 (available on
https://ec.europa.eu/regional_policy/archive/policy/future/barca_en.htm) ; more info on Place-based approach
on https://www.cairn.info/revue-l-information-geographique-2015-1-page-72.htm#
2

Page 8

been established in 2011. The EGTC, considered one of the most advanced form of crossborder territorial cooperation, shares goals related to common management and
modernization in health, environment and infrastructural sector, urban transport, logistics,
energy and economic development initiatives. These were initial topics to be tackled, out of
which two specific projects were further developed as Integrated Territorial Investment (ITI
projects).

2. From Administrative to Functional Areas
ITI projects were designed as interventions tailored to the area of the three municipalities.
They adopt a place-based approach but they are not a FUA, according to the OECD
methodology a FUA is a bigger urban area attracting residents and commuters for work
purposes. The closest examples of FUA in the Programme area, in line with the OECD
methodology, are the cities of Padova and Venice in Italy,Ljubljana in Slovenia.
By including the two priority projects into the programme, the Interreg Programme ItalySlovenia 2014-2020 recognised the relevance of joint structure EGTC GO and its joint vision
of three pillars.3The identified urban functional area has great potentials for developing
urban cross-border public services. ITI projects were designed as efficient interventions
tailored to the specificities of the Goriška functional territory, promoting place-based
approach for the benefit of its citizens.
This approach has been recently discussed also by INTERACT Programmein the framework of
the topic “Bringing territoriality into Interreg” where the two notions of “cross-border
functional areas”andof“territorial scales” have been discussed. Since this is an issue that is
linked mainly with the programming of the new Interreg Italy-Slovenia cross-border
cooperation programme for the next Programming period, it will not be analyzedfurther in
this thematic report and reported in Annex 9.4..

3.Valorization of the participatory local development – basis for
common pilot projects
The framework of the EU general guidelines, as well as the main regulatory references,
identify specific forms of valorisation of territorial development. A participative governance
model is one of them.
Article 36 of EU Regulation 1303/2013 identifies Integrated territorial investment as an
effective tool of territorial development: “Where an urban development strategy or other
territorial strategy, or a territorial pact referred to in Article 12(1) of the ESF Regulation,
requires an integrated approach involving investments from the ESF, ERDF or Cohesion Fund
3

See chapter 4.3 of the Interreg Italy-Slovenia Operational Programme.
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under more than one priority axis of one or more operational programmes, actions may be
carried out as an integrated territorial investment (an 'ITI')”.
The Cooperation Programme therefore consistently adopts the ITI tool for the
implementation of its local development strategies, also leveraging on a series of previous
experiences in the specific ITI activation area, such as the EGTC. The Programme strategy
envisages the existence of territorial development patterns closely linked to the
characteristics of the socio-economical but also political contextinthe cooperation area.
Specifically, an ITI has been adopted in an area -including the municipalities of Gorizia, Nova
Gorica and Šempeter-Vrtojba- whose development model has been based on the presence
of a shared border that during its existence has changed its impact on a common local
development. In this perspective, an ITI aims at valorizing a participative local development,
hinging on several reference variables(exchange of information, experiences and practices,
common approaches to tackle common problems, development of cross border services and
infrastructures), all fully recognised by the Cooperation Programmestrategy.
Firstly, the European integration(the Slovene accession to the EU, the adoption of the
Schengen Treaty)has increased the opportunities of a stronger “border based” economy.
Furthermore, the current economic contingencies, with regard to local services and
infrastructures, require shared management to tackle the reduction of resources and
investments.
Last, but not least, the ITI approach valorizes the previous experiences and efforts where the
three municipalities of Gorizia, Nova Gorica and Šempeter-Vrtojba set up in February 2011 a
European Grouping of Territorial Cooperation (GECT GO/EZTS GO), in charge ofthe
implementation of joint strategies.
According to the Cooperation Programme and its strategic analysis, there are numerous
features supporting the choice to enhance the EGTC within the ITI framework:








the GECT GO/EZTS GO is acknowledged as the most advanced form of cross-border
territorial cooperation unfolding its potentials by supporting joint management and
modernization in health, environment and infrastructural sector, urban transport,
logistics, energy and economic development initiatives;
the pool of pilot actions proposed in the GECT GO/EZTS GO development strategy
have been recognized (please refer tosection 3.3 about stakeholders engagement) by
the stakeholders of the target area as the most appropriate to tackle the needs and
challenges as identified in the Programme;
the involvement of the decision making level at an early stage (presentation and
endorsement of the GECT GO/EZTS GO strategic Plan to Friuli Venezia Giulia
Autonomous Region President and Republic of Slovenia President on December 6th
2013 - Joint Declaration signed by Italian and Slovenian Government on May 27th)
ensures the sustainability of the outcomes of the ITI;
there is a clear link betweenthe proposed pilot actions anda number of strategic
operations of the past Italy–Slovenia programming period 2007–2013, whose
Page 10






achievements have demonstrated to be successful and worth to be capitalized for
furthering impacts (some examples are presented in section 6.2.1 of this Report);
the results achieved will unfold their impacts beyond the target area as the outputs
of the actions are envisaged as replicable in other parts of the Programme area;
the capitalization of the experiences and outcomes of previous Italy–Slovenia
Programmes ensures highest efficiency and effectiveness of public investments;
the revitalization of the “border based” economy while supporting its reconversion
by use of identified strengths and assets;
the improvement of the quality of life of residents of the area by fostering the use of
joint cross border services (for more information seeinsection 6.5, in thedescription
of the Healthcare working groups).

Therefore, if the EGTC governance model adopted (see in detail Section5) and the ITI tool
used have all the characteristics to be considered elements of valorization of the
participative local development, the participatory local development must be analyzed in
concrete terms of actions planned and implemented in the territory.
In this perspective, the two pilot actions “Health” and “Isonzo/Soča”, which have been
implemented so far and widely discussed in following Section6, have to be assessed. For the
purposes of thisanalysis it is interesting to assess a quantitative aspectfirst, i.e. the extent of
the involvement of the territory, in terms of the number and relevance of the actorsand
communities involved (ref. to Sections 3.1., 3.2., 3.3). A different topic will be the evaluation
of the qualitative aspect regarding the capacity of the governance model to involve local
actors in such a way as to build the basis for medium and long-term cooperative dynamics
(ref. to Section4).

3.1 Introductory considerations on the project “Health”
The project “Health” aims at building a network of cross-border health services through the
establishment of cross-border joint medical equipments in the medical fields of mental
health, autism and physiological pregnancy as well as the experimental creation of a Single
Booking Center shared by the Italian and Slovenian health services. In order to envisage an
integration with the social assistance sector, the project dedicates an action to cross-border
services and interventions for the social inclusion of the disadvantaged people, as well.
Project implementation is supported by a task force made up of 4 implementing bodies:
Azienda per l'Assistenza Sanitaria n. 2 "BassaFriulana-Isontina", Splošnabolnišnica "Dr.
Franca Derganca",Zdravstvenidom of Nova Gorica and PsihiatričnaBolnišnica Idrija. Those
actors have identified in their organisations the staff responsible for setting up and
managing the cross-border activities of the pilot action in accordance with the management
structure of the EGTC GO and of the respective belonging bodies and competences.The
project’s implementing bodies arethekey actors for the programming and implementation of
health policies and services in the area, covering the relevant competencies in the
field.Furthermore, within the structures, the activities are followed by teams of medical
experts based on the different specificities, thus involving a wider group of participants and
consequentelyincreasing the capacity of the project to includeadditional stakeholders of the
territory and to have a wider participation in the communities.
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3.2 Introductory considerations on the project “Isonzo/Soča”
The second project, “Isonzo/Soča” foresees the creation of a common cross-border network
of cycle and pedestrian paths, which will form a cross-border urban park to increase the
attractiveness of the area for visitors and tourists and to improve the sustainable mobility of
the resident population.
The project implementation is supported by a task force made up ofstaffbelonging to the
technical offices of the three Municipalities of Nova Gorica, Gorizia and Šempeter-Vrtojba.
The task force acts as a link between the structure of the EGTC GO and the three
Municipalities involved, in order to bring their technical skills in the decision-making process
of the territory as well as to activate any specific professional skills within the
administrations for the elaboration of the executive, detailed and legislative planning
required. Therefore, also in this case, as for the project “Health”, the most relevant decison
and policy makershave been engaged.

3.3 First considerations on Stakeholder engagementby EGCT at initial stage of ITI
projects
Looking specifically at stakeholders engagement in the projects, it is here worth ponting out
that to better understand the needs and problems of the territory, "opinion leaders" have
been identified in cooperation with the EGCTamongbodiesoperating in the EGTC GO area
and stakeholders who have been asked to be interviewed. The objective of the interviews
was to discuss and highlight problems and potentials of the territory. Among the 158
identified “opinion leaders”, 38 replied and 36 have expressed their willingness to be
engaged in a participative process. The survey has been conducted through a
questionnaireto request the identified stakeholders the interest in participating in working
groups (maximum of two). Referring to concrete stakeholders skills, four issues were
identified (environment, hospitality, accessibility and attractiveness) for a discussion and a
deeper analysis.
This allowed to set up four thematic working groups on:environment, hospitality,
accessibility and attractiveness.WithineachWGa balancedrepresentationaccording to
nationalitywas guaranteed, as well as to the territory and local communities in their various
components, as shown in the following Figure1.
Figure 1: Typology of partners
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Translation in English and Slovene: Entiterritoriali-territorial authorities/lokalne in regionalneskupnosti,
Associazioni-associations/društva, partecipate-companies with public shareholders/komunalnapodjetja,
private-private bodies/zasebniki, comitati GECT-GO-EGCT working groups/delovneskupine EZTS

BothITIprojects show a good degree of participation of the territory in conception and
implementation of local development activities.The colours in the following four tables
reflect the typology of partner as defined above in Figure 1.

Table 1: Hospitality Working Group

Table 2: Attractiveness Working Group
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Table 3: Accessibility Working Group

Table 4: Environment Working Group

4. Capacity of networking
Networking capacity is fundamental to implement an effective participative local
governance.In this sense, the creation of a sole beneficiary has proven useful for networking
on local and regional level, on national level and on European level.
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4.1 Networking on local and regional level
The networking on local and regional level takes place regularly, firstly because the wide
spectrum of local and regional actors works on commonly chosen topics,
secondlybecausethere are common infrastructural investments.
According to the outcomes of the questionnaire, the EGTC is very important for the
networking on local and regional level, this was confirmed by several target groups such as
the representatives of the Municipalities but also medical professionals, associations and
others from economic sectors).
Several participants to the interviews have mentioned in their questionnaires that the EGTCGO acted, in Slovenia, gathering actors on provincial level, as the provinces do
notadministrativelyexistand this was useful in terms of coordination. TheEGTCcoordination
role was also mentioned within the common urban area of the three municipalities. In this
sense also the projects implemented (maily the project Cyclewalk and CB PUMP
Solutions)were considered useful.For detailed information refer toSection 4.3.
Other comments related to local and regional networking, collected via the interviews, are
described below.
The EGTC-GO both on the Slovenian and Italian side, is highly recognized and often included
into project partnerships, studies, seminars.
There were a lot of delegations visiting the area of the three municipalities, the EGTC-GO
hosted a number of delegations examining the operation model, good practices and
challenges of such close institutional cooperation. On the other hand, the EGTC-GO
representatives have participated in more than 10 national and international conferences,
seminars, presenting both projects and the concept of EGTCandsole beneficiary.
EGTC GO and its projects have had visibility in local and regional media (especially in Italian
media).

4.2 Networking onnational level
Networking on national level takes place when required by administrative and legislative
competences. Ministries have been involved in the set-up of the EGTC and are involved in
the implementation of the projects on single health-related topics(Ministries of Health and
of Culture).
According to the outcomes of the questionnairefromall target groups, the EGTC is less
important for thenetworking on nationallevel.However, the national level was involved in
the preparatory phase, as mentioned in the previous section, andalso in the newly
developed project activities (for example in mobility solutions, see the CB PUMP Solutions
project in Section 4.3). The involvement of the competent Ministries (Ministry of Health and
of Social affairs)was necessary also in the work of the groups focusing on medical conditions
and social inclusion.
National level iswidelyinvolvedontheSloveneside, while on Italian side, decision-makingprocesses for Healthcare and Social Affairs are delegated to the Friuli VeneziaGiuliaRegion.
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Other comments related to national networking, collected via the interviews, are described
below.
The EGTC and sole beneficiary concept can be a really useful tool for overcoming
administrative barriers in cross-border areas, for preparing and implementing shared ideas,
projects and strategies.

4.3 Networking on European level
On European level, the capacity for networking has increased in recent years.
Interviews with stakeholders focused on the following list of projects.
Table 5: EGTC-GO projects

EGTC projects
APPROVED AND IMPLEMENTED PROJECTS

Cyclewalk
CB PUMPB Solutions

Cross border e-procurement
IVY
PROJECTS SUBMITTED FOR EVALUATION
OR IN PROJECT IDEA PHASE

EUROPEAN PROGRAMME
Interreg Europe
Ass. Of European Border Regions funds
Ass. Of European Border Regions funds
Youth -Volounteering
EUROPEAN PROGRAMME

European Cultural Capital 2025
4C GONG - Co-Creation of Community-Driven
Cultural Corridors in GONG (Gorizia and
Nova Gorica)

Culture
Urban Innovative Actions (UIA)

A synthetic description of the projects follows below.
a) CYCLEWALK PROJECT – INTERREG EUROPE
The project aimed at introducing quality criteria for proper walking and cycling infrastructure
in the policy instruments and projects, through the following activities: study visits,
awareness campaign, assessment of walking and cycling tours; technical working tables with
stakeholders; training and full technical and scientific advice provided by the Urban Cycling
Institute to technical offices, regional experts and universities.
The project was important because it encouraged walking, a sustainable way of mobility in
urban areas4, in case of EGTC GO, in an crossborder urban area.
As project activities mainly included the training of technical staff of the municipalities and
exchanges with partners from across Europe (the representatives of all three municipalities
were involved), the EGTC has been the intermediary in this activities. This project has a close
inter-relation with the infrastructure built on the river, in terms of promotion and
disemination of European best practices.

4

https://euro-go.eu/en/programmi-e-progetti/progetto-cyclewalk/
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b) CB PUMP PROJECT – AssociationofEuropean Border Regions funds
With regard to the need ofcross-border public transport, this projectdealswiththe
impossibility for transport operators in one country to provide forpick-up points in the other
country. Relevantregional and national administrations have been involved, along with
transport operators.
The project “EGTC GO CB P.U.M.P.” intends to mobilize relevant actors at local, regional and
national level in order to sign a cooperation agreement by means of art. 25 of the EC
Regulation 1073/2009. Such an agreement, based on an analysis examining the traffic flows
in the cross-border area and the financial viability of an extended cross-border transport
service, shall enable the transport operators to set up new cross-border bus lines within the
target area. It would also enable to conceive the border area of the three cities as a single
urban system and, accordingly, to make a distinction between international commercial bus
lines and cross-border bus-lines, more similar to local public bus transport service.5
c) Cross-border e-procurement - EGTC GO (IT-SI) with AssociationofEuropean Border
Regions funds
Different transpositions of the Directive 2014/24/EU at national level in Italy and Slovenia
have compelled the EGTC GO to publish its own procedures or in the Italian or in the
Slovenian e-procurement platforms, providing access only to the economic operators of one
or the other side of the border. This is hindering a fair competition among economic actors
and service providers within the implementation of the two ITI projects, whose the EGTC is
beneficiary and whose actions impact both sides of the border.6
d) Project proposal for UIA funds
The project was prepared in 2019 and submitted in the call closed in December 2019. The
proposal, aligned with the recent official candidature of Nova Gorica for the European
Culture Capital of 2025 (as cross-border city), is to rebuild the local economy by investing in
culture and cultural heritage with specific attention to circular economy and local
sustainability. The aim is to transform Nova Gorica in connection with Gorizia into an open,
dynamic trans-national, multilingual and multi-ethnic European local community, with
regard todecisions and policiessupporting quality, knowledge, modern trends in culture,
ecology and economy. Ongoing projects in the cities confirm the tightrelationship between
cultural heritage preservation and circular economy, between culture and art and
sustainability, between education and innovation. The project will in fact deal with cultural
heritage preservation. It will aim at renovating cultural spaces to host crossborder creative
industriesandcrossborder living lab of arts, crafts and culture production and promotion. The
project will also foresee tangible and intangible events; crossborder education and
dissemination on culture and heritage to generate cultural diversity innovators of the future
and to implement local cultural co-created exchange system. Somehow, the project
aimstocreatea new cross border cultural community (different cultural approaches), by the
5
6

https://euro-go.eu/en/programmi-e-progetti/progetto-cp-pump/
https://euro-go.eu/en/programmi-e-progetti/progetto-cross-border-e-procurement/
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inclusion of all segments of the society and connected by a newly established exchange
system that favours sustainability, integration, inclusion and interaction.
Project proposal for ECC - CULTURA 2025
The idea was launched within the cooperation of the Municipalities in early 2018. Public
consultations foridea collections started in the same year. The local team was supported by
an external consultant with specific competences in ECC projects to develop the details of
the project. The first draft of the project, the «bid-book» was submitted to the autorities in
December 2019. In case of a positive assessment, the project will be further developed and
re-submitted by the end of year 2020.The candidature gives a possibility to both cities and to
the whole area to be upgraded into an open, dynamic trans-national, multilingual and multiethnic European local community. The area of the 3 Municipalities wants to be confirmed as
a city of science and art, a green city, an important regional center, a destination for cultural
tourism, a promoter of European intercultural dialogue. The news from the end of February
2020 is that the project has been short-listed and thus can be developed further with a final
decision due at the end of year 2020.
From the analysis of the above-mentioned projects, conclusions are that there was a
capitalization on previous commonly implemented projects and a lot of synergies have
already been exploited but there is still potential to implement projects on wide European
level and in transnational Interregprogrammes, as well as in thematic programmes.

5. Cross border governance
In the nintiestheMunicipalities on both sides of the border showed the need for joint action,
followed by initiatives to create a joint cross-border office and a project of cooperation
between the three administrations. The creation of theEuropean Grouping of Territorial
Cooperation meansa continuation of all the efforts made so far on the basis of the new
European legislation(i.e., Regulation No. 1082/2006 to which followed the Decree of the
Republic of Slovenia establishing the European Grouping of Territorial Cooperation - Official
Gazette of the Republic of Slovenia, Nos. 31/08 and 9/11 and the Law of the Republic of Italy
no. 88/2009 of 7 July 2009 implementing Regulation (EC) 1082/2006 establishing a European
Grouping of Territorial Cooperation).
The preparations for the EGTC’s establishment started at the end of 2009, with the analysis
of EU Regulations by the Slovenian-Italian working group. Followed the negotiations for
establishing in convention and statutethe headquarters, bodies, methods of operation and
preparation of documentation. At the beginning of 2010, the founding decisions were
adopted by the Municipal Councils of thethree founding Municipalities. On February 19th,
2010, the Mayor of Gorizia officially signed the Convention on the Establishment of theEGTC.
The SloveneGovernment approved the establishment of the EGTC in June 2010, the Italian
Government in May 2011. The association was registered as a legal entity on September
15th,2011. The Assembly met for the first time on February 3rd, 2012 and elected on its first

Page 18

session the Presidents,Mr. Franco Frattini, Italian Ministry for Foreign Affairs and Mr. Robert
Golob, Professor at the University of Ljubljana.
Tasks and functioning are further detailed in Rules published on the EGTC website.7
For the management of ITI EGTC interventions, the EGTC GO, as intermediate body,
complies with the provisions of EC Regulations as well as of the InterregVItaly-Slovenia 20142020 Programme and its related implementation documents, and not least the Agreement
signed in 2016 by the intermediate body with the InterregV Italy-Slovenia Managing
Authority.
The EGTC GO has the following organizational structure: a Director and the Permanent
Secretariat;the Intermediate Body Office; the permanent project management office, as
shown below in the Organizational structure pictogram.
Figure 2: EGTC-GO Organizational structure

Source : https://trasparenza.euro-go.eu/it/organizzazione/articolazione-degli-uffici/

In order to clearly define the responsabilities and the flux of information and data, the EGTC
has its own Management and Control system, available on the EGTC GO website.
The document sets the rules for the EGCT internal organization and covers topics such as:



Selection and evaluation procedure
Procedure for the processing of requests for reimbursement by the beneficiaries and
for authorization and execution of payments to the beneficiaries

7

All rules are available on the tri-lingual website : https://trasparenza.euro-go.eu/sl/disposizioni-generali/attigenerali/
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Procedures for checking operations and Refund procedures
Procedures for submitting the declaration of expenditure to the certification
authority
Procedures for reporting and correcting irregularities and recoveries
Collection and storage of electronic data for all operations
Statement of assurance and annual summary of checks
Assistance to the Monitoring and Editing Committee Annual and final
implementation reports
Transmission of information to the Audit Authority
Procedures relating to effective procedures for examining complaints concerning the
ESI Funds
Risk Management procedures and prevention of fraud

The Intermediate Body Office is set up by 2 staff units.
From the interviews, the following observations were collected:
The Intermediate Body has played an important role in the selection and assessment of ITI
projects, as well asin their management and monitoring. Itsfunctions are clearly foreseenin
the Agreement signed by EGTC-GO with the Programme Managing Authority (MA) and
described in the system description (SIGECO/Management and Control System).
The EGTC and Sole beneficiary approach has enabled regular daily communication and very
operational and clear cooperation. The contacts with the MA are regular both on daily basis
as occasionally in meetings. The necessary legal bases are prepared together.
Communication flows are smooththanks to continuity in staff composition.
The EGTC has been proving to be an institution providing a solid framework for cooperation
and as such is well suited for the development and implementation of a wide variety of
projects and policies, covering all sectors of interventions of its partners. In the case of the
EGTC-GO cross-sectoral cooperation is most evident when designing projects in the field of
mobility, tourism, strategic spatial planning, creative industries and culture.
Text box 1: Medium-term results of ITI projects
According to the interviews,byapplying the ‘sole beneficiary principle’, ITI projects
achieved in the medium term the following results (whichwould not have been achieved
within the framework of a cross-border cooperation project applying the Lead partner
principle):
• The close cooperation allowed adaily cooperation amongthe administrations of the
three municipalitiesfor joint implementation of public policies. In regular cross-border
cooperation projects cooperation would have beennarrowed for purposes of project
activities or partnership meetings.
• Cooperation at strategic and operational levels (from cross-border strategy to
implementation through projects)
• Faster response frommanagingstructures, since both MA and IB are closer to the
beneficiary: having a sole beneficiary, the transmission of information is linearwithout loss
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of information
• Better overview of the whole operations, with one entity and team watching over all
activities rather than LP principle scattered across numerous partners
• Easier work for FLC because it is always the same contact, same subject, better project
overview / track8

5.1 Cross-border governance facing the COVID-19 sanitary crisis
It is worth mentioning that activities were not interrupted in times of the outbreak of
COVID-19 crisis. The activities continued, mainly on HEALTH and on governance issues.
As part of the candidacy for European Capital of Culture 2025, EGTC GO has organized an
online course in Italian and one in Slovenian, to make citizens of the cross-border area feel
closer.
Italian and Slovene language courses were started on March 30th, for 5 weeks, twice per
week: on Monday and Thursday, in two Facebook groups. Slovenian-speaking students
learned Italian in the group “Naučise ITALIJANSKO z GO! 2025”, while Italian speaking
students learned Slovenian in the group “Impara lo SLOVENO con GO! 2025”.9
Also the autism activities of the Salute-Zdravstvo Project have adapted to the COVID-19
emergency. In thelockdownmonths, Italian and Slovenian experts were following the online
courses organized by specialists, in order to provide support to the parents of children with
autism spectrum disorders in the three Municipalities.
Programs for physiological pregnant women were launched before the outbreak of the
COVID-19 crisis: gymnastics for pregnant women, aquatic courses in pregnancy and for
newborns and meetings for support groups. Because of COVID-19 emergency, they were
transferred online to guarantee company to future mothers and to maintainthe service.
The consequences of the COVID-19crisisare likely to impact on the entire public policies at
EU and national level, especially in the health sector. New solutions will have to be thought
about.

8

The Sole beneficiary is located in Italy and validation of ITI expenditure is under responsibility of Italian FLC
only. EGTC GO IB and FLCs drafted specific Guidelines for reporting for implementing bodies and a common
check list for administrative and on-the spot checks. Consultation procedures between FLCs were defined for
expenditures incurred by Sole beneficiary on basis of the Slovene national legislation on public procurement.
9
https://euro-go.eu/it/notizie-ed-eventi/news/corsi-gratuiti-di-lingua-slovena-e-italiana/
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6. Pilot actions of institutional cooperation - HEALTH
6.1. History of cooperation in the health sector (based on research in the area of
Austria/Italy/Slovenia)
The main source of information is a 2006 publication under the Europe for Patients project,
publishedunder the supervision of the European Observatory on Health Systems and
Policies. Though dated, this publication gives a good specific focus on patients mobility and
treats the Austria/Italy/Slovenia cross-border area in a separate case study.
a)
Patient categories
Mobility patients can be sub-divided into 5 separated categories, depending on their
motivations for mobility.
Table 6: Patient categories identified on EU level
1. TOURISM
The first category includes
those citizens who, while on
holiday, need to use health care
services in the country they are
visiting. In these cases there are
arrangements throughout the
European Economic Area (EEA)
to facilitate the process, based
on the E111 form, givingthe
right to treatment during a
temporary visit.

2. RETIREMENT
The
second
category
includes those citizens who
retire ina different country
and wish to use the health
care system of the country
where they are living.

3. LINKS
The third category consists of
people sharing close cultural or
linguistic links with the region
where care is provided. In regions
where a natural community is
divided by a national border,
people look for treatment close to
home – which happens to be on
the other side of the border. This
is often the case where a town is
divided by a river that forms a
country border. This patient group
also includes migrants returning
to their country of origin to
receive care. When cross-border
care is accessible, for instance
within
the
framework
of
cooperative agreements, these
patients are likely to be the first
ones to take advantage.

4. CONVENIENCE

5.LACK OF SERVICES

The fourth category includes
those patients who cross a
border to receive health care or
to buy health goods. This is
often because of perceived
advantages related to quality,
accessibility
or
economic
convenience, specifically out-ofpocket payments borne by
patients. Examples include
patients going abroad to avoid
long waiting lists in their home

The fifth, and numerically the least significant category concerns
those patients who are sent abroad by their own health system to
overcome capacity restrictions at home. It concerns mainly
smaller countries or regions with a low population density where
the domestic health system cannot reasonably provide a
comprehensive range of health care services for its population.
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country and patients seeking
cheaper treatments, typically
moving from old to new
Member States.

In the Italy-Slovenia cross-border area itcanbeobservedthatthe first four categories of
patients mainly apply.
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b) The context, history and characteristics of mobility on cross-border level
Table 7: The relevant info for the health-care services in the Austria-Italy-Slovenia cross-border area is summarized below.
The context
Slovenia, Italy and Austria share common
borders and Slovenia lies at a crossroads of two
major transportationroutes, one from the
European south-west to the east and northeast,the other one from north-west to southeast. Traditional links have survived the turmoil
of the 20th century andnationalbordershave
never been a serious obstacle to cross-border
cooperation.
Indeed, the degree of cooperation is facilitated
by many special arrangementsmade for people
formerly citizens of the neighbouringcountriesto
enjoy social benefits from both systems.

Changes in the ‘90
The political transition in Slovenia brought
privatization of some elements of health care
provision, opening up new opportunities for
cross-border
movement.This
particularly
affected adult dentistry. Italian and Austrian
patients were attracted by the proximity of
providers, which were just across their borders,
and their low prices.

Potential cross-border services
From the perspective of a potential
patient from Italy and Austria, the
most important features of the
reformed Slovene health care
system are:
• lower prices for some hospital
procedures (such as cosmetic
surgery) and dental treatments
performed for direct payment
(which would be privately paid for
in the patient’s country of origin);
• development of small, flexible
private practices, with incentives to
attract foreign patients;
• medical treatments in spas,
either as a supplement to tourism
(Italians) oras part of the basic
benefit package (Austria and
Germany).
Bilateral agreements
Patients have benefitted from
bilateral agreements that Slovenia
inherited from former Yugoslavia.
These agreements were offering
coverage practicallyidentical to
that provided by the E111 system.

Healthcare services
Throughout the 1980s, Slovene health care developed a
reputation inItaly as a place where one could obtain nonurgent treatment at low cost (forexample dental care,
gynaecological treatments and orthopaedic surgery).An
additional factor was the use by Italian women of
gynaecologicaldepartmentsin Slovene general hospitals and
Clinical Centre in Ljubljana to obtainabortionswhen they
were still illegal in Italy.
These links actedas drivers of intense cooperation between
health professionals in both countriesat many levels and in
many areas, a situation that has continued to present.
On the other hand, Austrians have traditionally visited spa
resorts to receivesome treatments and rehabilitation
services. Their stays have been reimbursedby the Austrian
social insurance system.

Scale of movement
Cross-border care between Slovenia, Austria and Italy,
hasnever contributed an important share to the public
health care system of anyof the three countries involved.
However, it has disproportionately affectedcertain medical
and dental specialties and facilities, leading researchers to
examinethe mobility of patients, professionals and providers.
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Bilateral agreements and patient’s perspective
The most important agreementbetween the
former Yugoslavia and Italy was the Udine
Agreement. Slovenia and Italy subsequently
concluded a newand broader convention on
social affairs in 1999.
This provides a framework for regulation of social
security arrangements forworkers of both states
when temporarily in another country for work,
and forthose living in the bordering areas and
their families.

Patients in the Slovenian system
The leading causes for admissions
were injuries and poisonings,
followed by cardiovascular and
urogenitaldiseases.
It was assumed that there would
be considerable potential for crossborder carein certain medical
specialties, such as plastic surgery,
ophthalmology
anddiagnostic
services. However it was not
possible to obtain accurate data,
although
qualitative
reports
suggested that, inborder areas,
foreign patients might account for
as much as a third of
yearlyattendances with some
providers.

Mobility of health-care professionals
Slovenia, Austria and Italy, have experienced very modest
cross-border care prior toSlovenia EU membership. Although
small in number,patient mobility represents the major part
of health care movement. Health professionals, especially
nurses, have moved from Slovenia looking for better working
conditions and salaries. On the other hand there has been
intensecooperation between health care professionals in
neighbouring regions for many years, although providers
were constrained by national regulations andopportunities
for active for-profit cross-border cooperation were very
scarce.
Mobility of patients
The Health Insurance Institute of Slovenia (HIIS), the leading
purchaser of health services in the country, has been
interpreting strictly the regulations on access to health care
for Slovene patients in countries that have signed bilateral
agreements on social security in ways that limit their use.
Agreements between Slovenia, Austria and Italy gave
beneficiaries certain rights. However, the HIIS has sought to
use health care abroad to tackle certain national concerns.
For example, it has approved some requests for elective
treatment in other countries, but only for certain methods of
treatment not available in Slovenia. Reflecting a concern
about long waiting lists, the HIIS offered patients on the
national waiting listfor cardiac surgery the opportunity to
receive treatment abroad. Less than 10% of patients decided
totake up the offer.
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c) Emerging issues on mobility and health policies
Given the changing circumstances following Slovenia’sEuropean Union accession, thereare
several types of mobility that are likely to be developed:
• more direct contracting and purchasing by the national authorities (e.g.national health
insurance in Slovenia, regional governments in Italy);
• more provider–provider arrangements for exchange of patients and commonuse of
facilities;
• “second opinion” and similar types of diversified and increased demand forhealth care.

d)

The future of patient mobility

Developments in patient mobility are likely to depend on the following:
• future trends in liberalization of the health care market(s) in the EuropeanUnion;
• share of private insurance and out-of-pocket payments in each country;
• institutional and legal provisions for patient exchange and mobility.
The role that the EU will take in relation to liberalization of the delivery ofhealth services will
certainly influence national decision-makers and, moreimportantly, patients’mobilityacross
the European Union. Easier access to second opinionsas well as to publicly sponsored and
reimbursed health care services may leadpatients to opt for providers they consider to be
better, more efficient andmore adapted to their needs.

e) Health Policy issues
From the policy point of view, on a broadly EU level, a number of issues need to
beaddressed:
• facilitation of free choice of provider and of second opinions, especiallywhere providers
are geographically close by but separated by a border;
• macro system issues – financing and reimbursement of services in eachcountry,
sustainability of free movement of patients;
• micro system issues – regional coordination of patient flows irrespective ofnational
borders, sharing of capacities.
Within the ITI Health project those issues were tackled with a thematic focus. First steps on
management of patient flows have also been made, thanks to a project sub-section dealing
with waiting lists.
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It is possible to identify some areas for action, based on the findings of the above mentioned
case study. These include:
• the need for multilateral agreements on patient exchanges for emergency and nonemergency;
• adoption of a harmonized approach forreimbursement by public financing agencies in
different countries;
• creation of common waiting lists;
• sharing of capacity under a uniform financing strategy;
• development of Internet-based information that could be trusted and reliable.
These issues have been broadly developed in the ITI Health project, namely the exchange of
patients and practitioners, the common work on waiting lists, common financing strategy
and eHealth solutions for the future.

6.2 Some concrete examples of cooperation on health within the Interreg ItalySlovenia Programme
Cooperation programs between Slovenia and Italy have been running since 1995, many
organizational issues changed over time but the mission to strengthen cross-border
cooperation has remained unchanged over time.
Cross-border cooperation has been strengthening and developing on important topics over
the years. On the one hand, stakeholders are interested in designing new cross-border
partnerships, other partners wish to deepen existing ones. We are hereby, along the
description under section 6.2.1 and 6.2.2, proposing some examples of funded project and
the recent initiatives for capitalization.
6.2.1 Examples of projects financed under 2007-13 Interreg IVA Italy-Slovenia Programme
The projects on health in the period 2000-06 and e-health solutions as well as projects on a
series of health pathologies in the 2007-13 period were a good basis for the ITI pilot project
on health.Three projects have been hereby selected to illustrate the content and the scope
of the cooperationsince previous programming periods.

EXAMPLE 1 - eCARDIONET project
The Cardiology Network of Excellence was coherentwith the main objective of the
Operational Programme to improve the quality of life within the program area through the
coordinated development of health and social systems. The cooperation between the
territorial structures of the program area aimed atintroducingnew administrative practices
and innovative clinical models for the treatment of heart failure, in emergency intervention,
in the multidisciplinary approach to rehabilitation and secondary prevention. A network to
identify and ensure the emergency patient the intervention of angioplasty and cardiac
surgery in the cardiological structure closest to the border was established.
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The project key need was to apply new protocols in the prevention and treatment of heart
failure, a disease of great social relevance for its prevalence, morbidity and mortality.
Synergy with Sports Medicine and rehabilitation programs with gyms were foreseen. The
project actions aimed to improve the quality of the care service by acting on the clinical
efficacy and management efficiency for the health harmonization inthesectors involved.
The cardiology network was interconnected with the "information systems network" of
socio-health structures at a cross-border level. Online access was guaranteed to services and
archives for cardiologists, general practitioners, healthcare professionals from local
structures, patients and citizens.10

EXAMPLE 2 - eSURGERYNET project
The "e-surgerynet" project – lead by the ULSS 13 Company - Malice Surgery of the Veneto
Region -proposed the creation of an excellency network of cross-border Surgery to apply
clinical and interventional and management organization models.
The medical areas covered by the project were: digestive tract surgery, breast surgery,
bariatric surgery, endocrines surgery and other medical specialties.The collaboration in the
macro area served to share new avant-garde surgical and anesthesiologic techniques to
encourage the diffusion of standard protocols. A common technological platform allowed
specialist online consultation through live and on-demand sessions, the creation and access
to a surgical video library, an e-learning area dedicated to professional training.
The creation of a joint network between hospitals promoted the harmonization of sociohealth services in the programme area, optimized the use of existing resources, qualified
professionalism, activated actions between public and private institutions in applied
research, facilitated the citizens' access to assistance with measures that improve the overall
quality of life. The duration of the project was 42 months, with activities located in the
provinces of Venice and Trieste and in the statistical regions of ObalnoKraška, Gorenjska,
Osrednjeslovenska.11

EXAMPLE 3 - eHEALTH project
The E-health project aimed to increase the quality of life (specifically for the Italian and
Slovenian patients) through the development of coordinated health and social systems, and
through ICT (Information and Communication Technology) tools and new technologies.

10

More information available on the Interreg VA Italy-Slovenia Programme website, section projects (2007-13
period).
11
More information available on the Interreg VA Italy-Slovenia Programme website, section projects (2007-13
period).
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Project results were the following: activities coordination between cross-border health
facilities in the e-health sphere, computerization of patient health data, digital control of the
patient in hospital and outpatient's departments reaching increased safety (prevention of
human errors), correct analysis of patient flow and demand analysis, computerization
uniformity of health facilities in the cross-border context, accessibility to health services
even in areas poorly served (teleconsultation, bilingual health workers up-to-date with
additional information) for an overall increase in the quality of patients' lives.12
Other health projects were implemented under the Programme, all in line with the
directives of the European Commission to develop telemedicine, eHEALTH solutions, create
networks and platforms among hospitals and healthcare institutions. Several similar projects
were carried out within transnational cooperation Programmes(Interreg Alpine Space,
Interreg Europe, Interreg 2 Seas Programme).

6.2.2 Examples of projects financed under 2014-20 Interreg VA Italy-Slovenia Programme
Projects on health and e-health solutions implemented under the 2014-2020Programmeare
a good basis for capitalization and harmonization with the ITI pilot project on health.Three
examples of projects have been selected to illustrate the content and the scope of the
cooperation.
Worth mentioningtheProgramme 2019 Annual Event, held in June 2019 in Štanjel, (Slovenia)
that intended to give an overwiewofthe achieved and expected results of projects cofinanced under the IP11 ECT and IP6c and promoting closer interinstitutional cooperation
between implementing institutions and projects in the same field. The event was hosted by
the ProgrammeSloveneInfo Point and organized in cooperation with the Programme
Managing Authority and the Joint Secretariat.
The event was attended by over 130 representatives of institutions, involved in the
implementation of cross-border projects in the 2014-2020 programming period. Two
thematic round tables were held in the field of health and cultural heritage. Herein three
health-projectsand the conclusions of the health thematic round table are illustrated.Also
the representatives of thebelow-described projects and those of the ITI Health project
attended the roundtable in the 2019 Annual Event.

EXAMPLE 1- CROSS-CARE project
CrossCareintroduced a rating and innovative multidimensional scale, shared between Italy
and Slovenia, toallow the identification of the needs, resources and desires of the elderly.
The project provided also personalized design, ongoing monitoring and a final evaluation of
the results of the care paths.The care manager workingin the Elderly Service Points (PSA)

12

More information available on the Interreg VA Italy-Slovenia Programme website, section projects (2007-13
period) and on: https://keep.eu/projects/1884/.
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ensured personalized responses on elderly and their family 's requests and, if necessary,
arranged home automation and assistive equipment.
CrossCarefostered institutional cooperation between territorial services dedicated to
elderlycareto encourage the planning of joint solutions for aging generation, through a
cross-border model of assistance. The model identified anew professional figure, the "care
manager", providing for the establishment of Senior Service Points within the Elderly homes
and qualified the home service as akeyelementforactive aging strategies.13

EXAMPLE 2 - MEMORI NET project
MEMORI-net represented a joint effort to improve post-stroke rehabilitation management
strategies and define common diagnostic and therapeutic based protocols on the most
advanced scientific knowledge and international best practices. With more than 4000 new
cases / year in the programme area, stroke is one of the most pressing causes of intellectual
and motor disability. It can hurt people in productive years, leaving deep consequences on
the health care system, families and the whole local economy.
The project MEMORI-net set out to create a joint institutional framework for the
management of rehabilitation courses forpost-stroke patients, thanks to which all the
centers involved in the various rehabilitation phases hadadopted a Therapeutic Assistance
Diagnostic path (PDTA) with common standardized protocols for the assessmentofthe deficit
ofpatients and for the integrated cognitive-motor rehabilitation and an ICT platform to
facilitate cooperation between institutions, stakeholders and families.14

EXAMPLE 3 – INTEGRA project
The INTEGRA project aimed to address a rather unexplored topic: the protection of sexual
and reproductive health of migrant women coming from cultures with a strong patriarchal
imprint. The strengths of the project were the interdisciplinary approach, with the
collaboration of universities, healthcare facilities and local associations, and the possibilityto
transfer good practices to deal with a phenomenon involving the whole programme area
and resulting relatively new for Slovenian facilities.
The overall objective of the project was to increase the knowledge and cross-border
cooperation of health operators on the topicof sexual and reproductive health of migrant
women, especially those at risk of female genitalia mutilation and forced marriages, through
development of common guidelines and a sexual health and reproductive index. This

13

More information available on the Interreg VA Italy-Slovenia Programme website: https://www.itaslo.eu/en/all-news/news/cross-border-welfare-crosscare.
14
More information available on the project website: https://memorinet.eu/index.php/it/.
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allowed health sector workers to face this challenge by using a common intervention
protocol.15
With regard to the Annual Event conclusions stemming from the thematic round-table and
in line with the published programme brochure, the key project goals, the results achieved
and the conclusions of the joint discussions is following below.
Project partnerships highlighted the following key project goals:
• establishing a cross-border model for integrated elderly treatment that would also
become competitive from an economic point of view,
• increase the knowledge and cross-border cooperation of health professionals on sexual
and reproductive issues for the health of migrant women,
• creating a common institutional framework for the management of rehabilitation
procedures for patients after a stroke,
• improve the accessibility and quality of health and social services for the inhabitants of
Gorizia conurbations.
The results achieved represent a direct benefit to the population of the programme area or
individually in the functional area. Some highlights include:
• the signature of a cross-border protocol for integrated treatment of the elderly,
• the development of a common cross-border model of comprehensive and personalized
care for the elderly
The participants of the thematic table in the field of health came to the following
conclusions:










More professional support and better and faster responsiveness of decision-makers
would be urgently needed, which would also significantly help to strengthen
institutional cooperation capacity;
Some project outputs, such as guidelines for the treatment of migrant women;
Guidelinesfor the rehabilitation of patients after a stroke or a cross-border model of
the whole and the individual personalized care for the elderly can be transferred
from one functional area to another.
Achieving synergies between projects across different cross-border programs that
cover the same area, the challenge of transferring project results to other functional
areas;
The results of the projects will be disseminated to the expert public and policy
makers jointly;
To encourage public authorities and key decision makers to use what has already
been achieved - results and good practices also in other functional areas or at
national level.

15

More information available on the Interreg VA Italy-Slovenia Programme website: https://www.itaslo.eu/it/integra.
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6.3 Application of EU Directive 2011/24on patient mobility on EU level
6.3.1 In Italy:
The European Directive 2011/24/EU1 indicates the provisions regarding cross-border
healthcare and the applications of patients' rights in the EU. In Italy the Directive was
implemented in Italy throughthe Legislative Decree of March 4, 2014, n. 38, which came into
force on April 5th2014.
The directive establishes that patients can decide to take advantage of health services
provided outside national borders, being able to choose from the 28 European Union
member states, as well as in Iceland, Lichtenstein and Norway.
Through this provision, it should be easier to obtain information about medical services and
possible health treatments in other EU countries, but above all clear information is provided
on what are the ways in which European citizens can take advantage of health treatments in
member countries, obtaining a reimbursement for the health service obtained.
The reimbursement for costs incurred for health treatments in another EU country cannot
exceed the reimbursement that the same service would have had in the country of origin
according to the essential levels of assistance (LEA) guaranteed by the country of origin.
However, at the bureaucratic level, European citizens face some obstacles. In order to
qualify for the reimbursement, the patient must first contact the administrative counter of
his/her own health district to collect the appropriate form. The request must be
accompanied by the prescription of the service performed on the "red recipe" and all the
clinical documentation relating to the case. After the evaluation of the reimbursement
request, within 10 days from the submission of the written request, the applicant is
informed about the result.
Prior authorization is required, according to Legislative Decree 38/14, for all hospitalizations
for which at least one overnight stay is provided or for all services that involve the use of
highly specialized or particularly expensive medical equipment. Furthermore, this
authorization is granted only if in Italy there is no adequate offer and the service cannot be
used in a medically acceptable period of time.
If no prior authorization is required, the patient can submit the application to find out the
due refund amount. The response to this request is due within 30 days of its presentation or
within 15 days if it is an urgent case.
If, on the other hand, prior authorization is required, all the documentation is forwarded to
the competent responsible for the specific specialist area, who can give a positive or
negative opinion. In the event of a positive opinion, the specialist, within 30 days from the
submission of the request (15 for urgent cases), will communicate the amount foreseen for
the reimbursement.
In case of a negative opinion, communication is due within 30 days, 15 days for urgent cases.
In addition, the patient has the right to be informed about the structures in his country that
carry out that particular intervention. If the citizen decides to carry out the health treatment
abroad, he will have to bear the costs independently.

Page 32

Appeal is possible against the negative decision, within the competent ASL (Azienda sanitaria
locale, meaning local healthcare unit).If the answer is positive, the patient must present the
invoice, the copy of the prescription made on the "red recipe" (previously issued) and all the
clinical documentation to the health district of belonging within 60 days from the use of the
health service. After the necessary checks, the amount due will be paid by the health district
within 60 days from the presentation of the invoice.
For medical treatment performed in another EU country, the quality and safety standards
valid inthe State in which the health treatment is performed apply. If there are reasonable
doubts about the quality of the service, the competent doctor will deny the authorization.
Patients who have benefited from healthcare treatment in another EU country are entitled
to receive post-intervention benefits on the same level as patients who have been treated in
Italy. To guarantee quality standards, the patient will be given a copy of his / her medical
record or it must be available on the Internet.
Union citizens who temporarily go abroad will continue to benefit from "unscheduled"
health treatments (eg first aid) according to EU Regulation 883/2004 and the European
Health Insurance Card.
With the Directive 2011/24/EU, a National Contact Point has been set up at each European
Ministry of Health which aims to provide patients with information to facilitate access to
cross-border healthcare within the European Union.
6.3.2 In Slovenia:
In Slovenia the patients can request healthcare treatment in another country in three cases:
-

In case options for treatment in Slovenia have been used and there are no
possibilities to continue the treatment in Slovenia
In cases where the treatment in Slovenia requires long waiting times (longer than the
reasonable waiting time)
In case the patient took the decision to seek treatment in another country of the
European Union

The
request
needs
to
be
submitted
to
the
Institute(ZavodzazdravstvenozavarovanjeSlovenije, in short ZZZS).

Health

Insurance

The insured person submits the application for approval of the planned treatment abroad to
the Health Insurance Institute - Regional Unit Ljubljana. The insured person submits the
application for reimbursement of the planned treatmentabroad to the competent ZZZS
regional unit.
According to the Law on Administrative Procedure, the deadline for issuing a decision is
shortly after receiving the request, but no later than 2 months from the date of submission
of the completeapplication.The request needs to be, submitted to a National Contact Point.
6.3.3 In Europe:
Stemming from the document COM/2018/651 final, it can be concluded that in the analysis
of the cross-border patients flows there is a slight increase. After five years from the
Directive, it can be concluded that cross-border patient flows are showing a stable pattern,
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mostly driven by geographical or cultural proximity. Patient mobility and its financial
dimension within the EU remain relatively low and the Cross-border Healthcare Directive has
not resulted in a major budgetary impact on the sustainability of health systems and it is not
likely to be changed in the short or medium-term period.
6.3.4 Comparison of the Italy-Slovenia data with the data on European level (maps and pieces
of information from Member State Data)
The objective of this section is to give a comparison on the number of requests, the time
needed to treat the request and the amount of money spent for treatments offered in
another EU Member State.
The info is based on a research subcontracted by the European Commission and conducted
in 2016 by Health Connect Partners and Empirica.
A) HEALTHCARE REQUIRING PRIOR AUTORISATION: requests for information on crossborder care received by NCPs
A total of 446 requests were received in Italy versus 1,181 requests in Slovenia. This, in
comparison with 69,723 requests in the whole European Union, represent respectively 0,6%
for Italy and 1% of the requests for Slovenia.16
B) TERRITORIAL DISTRIBUTION

FIGURE 3: MOBILITY FROM FRANCE WITH PRIOR AUTHORIZATION17

16

Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.13
17
Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.18
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FIGURE 4: MOBILITY WITH PRIOR AUTHORIZATION (EXCLUDING FRANCE)18
From the above figures, it results that among the European Member States there is an
outliner, the country that registers the majority of mobility cases is France. The patients
from France mainly seek medical assistance (requiring prior authorization) in Spain,
Germany, Belgium and the Czech Republic. If we exclude France, we can observe that the
majority of authorized treatments happen for Luxemburg patients in Germany, Slovak
patients in the Czech Republic and Irish patients in the UK.
C) Accepted requests for authorization
The requests are classified concerning the level of risk. There are 3 levels: reason 1 overnight stays in hospitals, reason 2 - specialized care, reason 3 – high risk care.
On European-wide level 585 requests were accepted for reason 1, 102 for reason 2 and 9 for
reason 3.
Italy totaled 66 accepted requests for reason 1, 19 for reason 2 and 9 for reason 3. Together,
the accepted requests were 94, in terms of percentages compared to the EU: 11% for reason
1, 18% for reason 2 and 100% for reason 3.
Slovenia totaled 2 accepted requests for reason 2 which represents 1% of requests for
reason 2 on EU level.19
D) Time and amounts paid - Accepted requests for authorization
The allowed maximum waiting time is 30 days in Italy and 60 days in Slovenia. The average
processing time is 11,2 days in Italyand34 days in Slovenia. The aggregated amount
reimboursed was 383,369.64 Euros in Italy and 796,23 Euros in Slovenia.20
On EU-wide level a total of 24.654.929,08 Euros of reimboursements were made.
Concerning the averages compared to the EU, the reimboursements were respectively
1,15%reimboursements for Italy and 0,003% of all reimboursementfor Slovenia.
18

Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.19
19
Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.22
20
Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.24
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E) HEALTHCARE NOT REQUIRING PRIOR AUTHORISATIONTERRITORIAL DISTRIBUTION

FIGURE 5: PATIENT MOBILITY FROM FRANCE NOT REQUIRING PRIOR AUTORIZATION21

FIGURE 6 : PATIENT MOBILITY NOT REQUIRING PRIOR AUTHORIZATION (EXCLUDING
FRANCE)22
From the above two figures, it results that among the European Member States there is an
outliner again, the country that registers the majority of mobility cases is France. The
patients from France mainly seek medical assistance (not requiring prior authorization) in
Spain, Portugal and Belgium.
Besides France, the majority of healthcare interventions mobility not requiring prior
authorization takes place from Denmark to Germany, from Finland to Estonia and from
Norway to Spain. This last case is the only one where there is no geographic proximity, all
other cases where the mobility is frequent, the mobility occurs between countries
geographically close one to the other.

21

Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.28
22
Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.28
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F) Requests for authorization-authorisations, refusals, withdrawals
The number of received requests for reimboursements is 138 for Italy and 1931 for Slovenia.
The number of authorized requests is 107 for Italy (77,5% of all requests made in year 2015)
and 1833 for Slovenia (94,9% of all requests made in year 2015).
The number of refused requests is, 25 for Italy (18%) and 54 for Slovenia (2,7%). The number
of withdrawn requests is available only for Slovenia, where 44 requests were withdrawn
(2,2%) whereas for Italy no request was withdrawn.23
G) Mobility not requiring authorization-reimboursements
The average time for processing requests for reimboursement is 40,7 days in Italy and 19
days in Slovenia, the maximum being 60 days for both countries. The total reimbursed
amount is 83.641 Euros for Italy and 442.209 Euros for Slovenia.24
On EU-wide level a total of 41.142.966 Euros of reimboursements were made, respectively
0,2% for Italy and 1,07% for Slovenia.
6.3.5 Conclusions on the Application of EU Directive 2011/24 - a comparison of the ItalySlovenia data with the data on European level
The objective of the previous chapter is to give a comparison on the number of request, the
time needed to treat the request and the amount of money spent for treatments offered in
another EU Member State.
From the tables and maps it results that among the EU Member States, the country
registering the majority of casesof mobility, is France, showing mobility from and to different
geographical areas (not necessarily concentrating in the border areas).The other EU Member
States have less requests.
In the case of patient mobility for treatment requiring prior authorisation, the most common
reason for requesting authorization in the whole of the European Union, according to the EC
Report for 2016, was the need for at least one night of hospital accommodation.
However,the flow of patients travelling to receive pre-authorised care in another country
remained low in 2016.
In total, number of episodes of care in another country reimbursed under the Directive in
2015, whether with or without prior authorization was 213.134 patients in the whole of the
EU. This number is so small in comparison to all the episodes of care across the EU (where
the average in 2015 was between 10,000 and 20,000 per 100,000 inhabitants), that it is
23

Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.31
24
Report for the European Commission on MEMBER STATE DATA on cross-border patient healthcare following
Directive 2011/24/EU, Year 2016 by Health Connect Partners and Empirica, p.32
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financially insignificant. However, the small financial impact on a health system should not
undermine the huge personal importance to a patient who is enabled to travel to receive
care if it is impossible to receive it at home.
Looking at the direction of patient flows, one significant trend that emerges is that, both for
pre-authorised and not pre-authorisedtreatments,most mobility is across shared borders,
with one significant exception of flows from Norway to Spain.
A key final remark to be kept in mind isthat while there is evidence of some interesting
trends, the overall figuresare too small to draw significant conclusions on wider European
level. Also, Italy and Slovenia are not listed among those countries with relevant patient
flows. Likewise, the expenses for patient flows towards other countries remain low.

6.4The possibility to book health-care services (CUP-common booking center)
The activity aims to overcome administrative and operational obstacles, in order to give to
citizens of the EGTC area the possibility to book and use cross-border health services from
both parts of the border, regardless of the state of origin, thus putting into practice
the principle of the free movement of patients contained in the EUDirective 2011/24. The
healthcare offer, the booking systems and the supplying system of Italian and
Slovenehealthcare services were analyzed, in order to create a network of cross-border
healthcare services. All activities are carried out in close collaboration betweenthe Slovenian
Ministry of Health and with the Central Health Administration, Social Policies and the
Disabilities Department of the Friuli Venezia Giulia Region, and with the relevant agenciesin
charge of the system of health services booking , such as Insiel, the Slovenian National
Institute for Public Health NIJZ (Nacionalni inštitut za javno zdravje Republike Slovenije) and
the
Slovenian
Institute
for
Health
Insurance
ZZZS
(Zavod za zdravstveno zavarovanje Republike Slovenije).
The activities progress is slow due to complexity ofthecategorisation of medical treatments
(the nomenclature of both systems foresee thousands types of medical treatments). The
objective is testing a limited number of treatments.It has been necessaryto provide for
preliminary coordination between public health authorities, identification ofthe list of
treatments and oftheir harmonized/agreed cost, the check of availability for booking on the
same platform. This process has been time-consuming, however veryuseful in order to
significantly shortenpatientswaiting time.
The list of health services to be provided in the territory of the EGTC GO was approved and
the number of places reserved for the pilot action were identified on a weekly basis. An
agreement was also reached on how to implement the cross-border booking system.
On the basis of the indications provided by the analysis and taking into account the technical
characteristics of the two Italian and Slovenian IT systems, a cross-border informatics group
has beenupgrading the existent booking systems, to allow the booking and use of the
services of both States.
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6.5 Health care working groups
6.5.1 Collaboration on Mental health issues
Thanks to the project, a joint Italian-Sloveneteam was created with the task of drawing up
common guidelines for thecare of the age group 18-35patients with mental health problems.
Guidelines describe the actions to be carried out in the event of an acute situation and
provide for socio-professional reintegration of young people with mental health disorders.
The first project activity consistedof an analysis of differences and synergies of the
methods of treatment in Italy and Slovenia. The aim was to understand if and how it is
possible to activate a joint service. The cross-border team developed a joint model capable
of increasing the quality and accessibility of cross-border healthcare services.
In the end of 2018, an event dedicated to operators not directly working in the field of
mental health but comingin contact with people withmentalillness was organized. A bilingual
glossary and guide of “Key Terms in the field of Mental Health” was prepared.In September
and October 2019, atraining course for joint medical team on community mental health
practices, de-institutionalization courses and individual rehabilitation courses took place.
In June 2019, the call for applications for the implementation of “Individual health chart/
individual health treatment methodology” was published on the EGTC GO telematic
platform. In mid-November 2019 the winner was identified. The co-planning meetings were
held in November and December 2019. In 2020 the “Individual health chart” will
beintroduced to the pilot patients included in the project.The individual health charts/
individual health treatment methodologies are based on three axis of action, housing, work
reintegration and social inclusion. “The individual health charts/ individual health treatment”
methodologies are a form of personalized project based on individual patients needs and
aspirations, to make the reintegration process more successful and patient-friendly.

6.5.2 Collaboration on the health condition of Autism
The project aims to introduce the early diagnosis (at 18 months of age) of the autism
spectrum disorder. International studies continue to confirm that early treatment can
significantly improve communication, relational, cognitive and adaptive skills. One of the
most important objectives is awareness raisingonthe importance of early diagnosis to
primary care pediatricians,families and relevant operators.
A working group of experts was set up todraft a joint medical protocol. The
protocolplans the use, already in very young children, of the M-CHAT, one of the
most internationally advanced tools for the diagnosis of the autism spectrum disorders.
For the treatment it recommends the use of the ESDM method, which is currently the most
effective in babies from 18 months onwards.For this end, the joint cross-border medical
team took part in the ESDM course, held by one of the most accredited American experts in
this field at international level. At the end of the course, experts obtained a license to treat
children withautisticspectrumdisorder through this method.
At the Basaglia Park in Gorizia, spaces wereredecoratedto be used by the joint medical
teamforESDMtreatment of children from both states. Didactic material on the ESDM method
was purchased. The works were completed in July 2019. The new spaces were
officialyopenedinNovember 2019.
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6.5.3 Collaboration on the health condition of phisological pregnancy
The first project activity analysed differences and synergiesof thetreatmentmethods
for pregnant women in Italy and Slovenia. A transnationalworking group was established,
who developed a joint treatment model for physiological pregnancy, for the innovative
services that will be provided by the joint cross-border medical team.
At the end of 2018, the cross-border agreement for the adoption of the modelwas signed,
based on the excellencesof the two territories, and taking into account the models adopted
in the three most advanced European centers in Holland, Denmark and England, visited
between May and June 2018.
In April 2019, the working group identified the activities to be jointly provided. Information
materials for women wereprepararedoncross-border servicesoffer, such as Gymnastics for
pregnant women, water-gym in pregnancy, Aquatic courses for newborns and Support
groups. InDecember
2019
the
agreement
was
signed
between Splošna bolnišnica "Dr. Franca Derganca" Nova Gorica and the Healthcare Agency
n. 2 "Bassa Friulana-Isontina" for carrying out the swimming pool activities.
In December 2019 the first meetings with pregnant women started.
Thanks to the project, pregnant women of the three municipalities were able to benefit from
pre and post-pregnancy services, provided by a cross-border group of obstetricians
and gynecologists. Though this staff take into accountthe best European practice learned in
their study-visits across Europe, currently these innovative obstetric practices are not yet
applied neither in Slovenia nor in Italy.
The project also plans infrastructure works to host the cross-border multidisciplinary mixed
team activities, at the Basaglia Park (renovation works to host the "Birth Path" center for
pre-birth activities, so called Centro Salute della donna). The final project is currently
underapproval. This activity, in addition to theITI project financial allocation, will benefit also
of a financial contribution bytheRegione FVG (Azienda per l’Assistenza Sanitaria n.2
BassaFriulana– from January 2020 working under the new name ASUGI)to upgrade the initial
plan, testifyingthe ITI pilot action multiplier effect.
At the Šempeter General Hospital, a space has been identified within the maternity ward to
be used for physiological labour (so called Prostorizafiziološkiporod).An external technician
was entrusted with the task of supporting the person in charge of the procedure25 for the
preparation of the competition, its award and the execution of works.

6.5.4 Collaboration on social inclusion issues
The action aims to create a network of cross-border social services for the population of the
EGTC GO area, in particular for the weaker groups. The result of the action will be a crossborder protocol, to provide for the joint supply of social services, involving all managing
25

In Italian RUP, meaning Responsabile Unico del Procedimento.
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bodies in charge of social services as well asprivate associations. Three info points for
citizens were created in the three municipalitiesfor information on social and cross-border
services provided by all three municipalities as follows:
INFO POINT GORIZIA: it was created on the ground floor of the Multipurpose Center of
Gorizia. The works ended in October 2019 and the spaces were handed over after a public
ceremony on 18.12.2019.
INFO POINT NOVA GORICA: it will be combined with an investment on a currently
abandoned building, for the creation of acenter for three social activities: the GECT GO
Infopoint for social inclusion, an area hosting homeless people and a “safe home” for
battered women and their children. The call was published in December 2019.The activity
will be partly financed by the ITI project and partly bytheNovaGorica municipality.
INFO POINT Šempeter-Vrtojba: another info point is foreseen to be set up by March 2021.
A permanent cross-border working group among the three municipalitieswasset up, tobuild
a network of social services and joint assistance.
Training dedicated to social services operators fromthe three cities were organized. The first
training session was organized in May 2019 in Nova Gorica followed by various thematic
tables in June and September on the themes of "Seniors and disabilities", "Social unease and
poverty" and "Minors and families".

Text box 2: Medium-term results of the HEALTH project
According to the interviews, byapplying the ‘sole beneficiary principle’, the HEALTH
project achieved in the medium term the following results (that would not have been
achieved within the framework of a cross-border cooperation project applying the Lead
partner principle):
• Implementation of the joint procurement, applying Directive 2014/24/EU of the
European Parliament and of the Council of 26 February 2014 on public procurement. The
EGTC is the single contracting authority for the design, control and construction of the
entire cross-border area, both in Italy and Slovenia, according toSlovenian and / or Italian
legislation.
• As the EGTC is the sole beneficiary, it is in charge and motivated to meet the
professional and administrative services of hospitals and other participating entities.
• The EGTC manages and coordinates the entire project, so it has an insight into all
activities and the ability to quickly respond and develop common solutions. Implementing
a shared reservation system or health envelope would be impossible without
asolebeneficiary.
• The sole beneficiary has been an innovative toolmentionedas good practice in various EC
studies.
• The Intermediate body andthe sole beneficiary model representlessadministrative
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burdens, shorter communication channels, shorter audit channels, a clearer picture of
responsibility for effective project implementation.

6.6 From collaboration to policy making and shared approaches
Thanks to increased cooperation of all relevant target groups in the EGCT-GO area (decision
makers, health-care professionals, medical institutions) a higher degree of interaction was
achieved. The outcome on the treatment of mentally ill people has to be mentioned:
changes in methodology were introduced in Slovenia thanks to the close interaction with the
Italian colleagues (closer follow-up of patients, more staff dedicated to them) and proposals
for policy changes were introduced (to have more interaction between the medical staff and
social workers, as it is in Italy). The teams have been in touch more regularly, a deeper
analysis of legal and regulatory aspectshas been done and concrete changes in the
treatment path of patients havebeenintroduced.
Text box 3: Towards shared approaches
According to the results of the interviews, the effectsof close cooperation in term of
institutional learning, policy making, administrative simplification are the following:
• Peer-to-peer normative framework
• Knowledge of cultural habits
• Reduction of language barriers (see also conclusive remarks under section 8.2.)
• Better solutionsin shorter response times
• Transition from joint project managementto daily participation and work
• Transition to joint planning, joint development and joint implementation within a
common structure, leading to lower costsandharmonizedresults
Fromthe interviews, it emerged that decision makers in municipalities benefitted by the
EGTC structure in a two-fold way: by extending the practice of participating in ITI project to
variousfieldsandby presenting the EGTC-GO experiences at events as an example of good
practice that could be applied in other settings.
Interviews evidenced that for professionals like doctors and social workers, the effects of
close thematic cooperation are the following:
• Familiarity with professional practices
• Transfer of good practices
• Knowledge of the offer / skills / references in the cross-border area
• Professional contacts

6.7 Joint actions in times of COVID-19 sanitary crisis
The cross-border cooperation continued uninterruptedly also in the period of COVID-19
outbreak. It was particularly important in the activities under the HEALTH project. Before
COVID-19 outbreakmany activities for local population were put in place.Coordination
continued and some activities were maintained, changing modality to online solutions. Text
box 4 illustrates the joint actions put in place.
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Text box 4: Joint solutions in times of COVID-19 sanitary crisis
• Distance education and support for parents of children with autism spectrum disorders:
The activities of the Health-Zdravstvo project dedicated to autism have been adapted to
the COVID-19 emergency. In recent weeks, Italian and Slovenian experts have
beenfollowing online courses (organized by Professor CostanzaColombi) to provide
support to parents of autistic children in Gorizia, Nova Gorica and Šempeter-Vrtojba.26
• For pregnant women, meetings of support groups with midwives continued
Following the COVID-19 emergency, meetings with midwives for women in the EGTC GO
area have been "transferred" online. In this way, pregnant women continued to receive
the support bymidwives and to network withother pregnant women, safely from home.

26

https://euro-go.eu/it/notizie-ed-eventi/news/formazione-distanza-e-sostegno-i-enteritori-dei-bambini-condisturbi-dello-spettro-autistico/);
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7. Pilot actions of institutional cooperation – ISONZO/SOČA
7.1 The works
The works were organized in different tranches/lots, some affecting only one State and
some affecting both States.
WORKS BY TRANCHES
LOT 1

LOCATION
CampVrtojba/Opere Recreationalparc

LOT 2

Cycle and pedestrian walkway on the Isonzo/Soča river

LOT 3

Transalpinaparcours along the border

LOT 4

Pedestrian and cycling pathalong the river (via degli scogli - Parco
Piuma, Straccis and Parco Piuma -via San Gabriele)
Table 8: Tranches of works and their location

Lot1:in October (23.10.2019) the works on the recreational park were concluded and
presented to the public within a ceremony held in Novemberattended by the Mayors of the
three cities. This concluded lot foresawthe construction, in the territories of the three
municipalities, of a cross-border network of cycle and pedestrian paths along the Isonzo
river and along the border connectingSolkan to Šempeter and Vrtojba.
Lot 2:is continuing at full speed the construction of a cycle and pedestrian walkway on the
Isonzo in Solkan. The works on the other twoLots have also started. In July 2019, the
procedures were started for the assignments of works management and coordination of
safety in the planning and executive phase. In mid-October 2019 the assignment letter
forworks management and for safety coordinator were signed. The work on the ground is
ongoing and will be completed in October2020.
Lot 3: the preliminary project was preparedand approved by both the municipalities of
Gorizia and Nova Gorica. The documents for the call for proposals (for the assignment of the
executive project service, construction supervision, safety coordination in the design and
executive phase, drafting of the cadastral-divisional plan and expropriation parcel plan)was
finalized and the call was published on the internet platform of the GECT GO at the end of
year 2019.The STRADIVARIE ARCHITETTI ASSOCIATI was selected.
Lot 4: the preliminary design document for the construction of the infrastructures were
prepared. The documentation for the tender for the assignment of the executive project
service (construction supervision, safety coordination during the design and execution
phase, preparation of the cadastral plan-divisional plan and parcel plan) were prepared too.
Four offers were received. In mid-May 2019 the tender was awarded to STRADIVARIE
ARCHITETTI ASSOCIATI, agent of the grouping to be established. The final project has been
delivered.
Regarding the "support to the process of territorial participation and community
engagement",attheend of October 2018, following a market survey for expression of
interest, the service was awarded or the definition of the cycle paths along the Isonzo river
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and the requalification of the unused areas and with abandoned buildings. The contractor
hadto interact with the staff of the EGTC GO and with the designers responsible for the final
design of the infrastructures to encourage participatory planning. In January 2019, a series
of meetings with local stakeholders were held at the EGTC GO headquarters for the
definition of the routes. Other meetings with administrators, technicians of the
municipalities and actorsaffected by the infrastructure layout were held in October 2018 (2),
November 2018 (1), March 2019 (1), April 2019 (2) and June 2019 (1).

Text box 4: Medium-term results of the ISONZO/SOČA project
According to the interviews, byapplying the ‘sole beneficiary principle’, the ISONZO/SOČA
project achieved in the medium term the following results (that would not have been
achieved within the framework of a cross-border cooperation project applying the Lead
partner principle):










Daily cooperation of the EGTC project team with the administrations of all three
municipalities
Implementation of ajoint procurement procedure, applying Directive 2014/24/EU
of the EuropeanParliamentand of the Council of 26 February 2014 on public
procurement: The EGTC is in charge ofthe design, control and construction of the
entire cross-border area, in both countries, using Slovenian and / or Italian
legislation, allowing the construction and completion of cross-border infrastructure
(e.g. a cycling route running on both sides of the border and across the border)
Regular meetings ofthe expert services of the administrations of the involved
municipalities
Close dialogue with territorial stakeholders in the light of policy shaping and
implementation solutions on the ground
Capacity to develop an action made of choices shared with the territory in a logic
of cross-border integration which led to an improvement of local infrastructures
Regular coordination also at political level
Overall, it is an important promotion opportunity for a territory applying an
innovative and completely new approach in the EU
Much less administration, shorter communication channels, shorter audit
channels, a clearer picture of responsibility

7.2 Conclusions on the works
The initial delay hasbeen caught-up. The difficult start was due both to ownership and
administrative/expropriation issues and to significant changesintervened in the real-estate
market between the conception phase (in 2010) and the bidding phase (2018-2019). The
prices for building were not the same in the years when they were finally implemented and
this impacted the whole procedure because of the need for further negotiations. In some
cases, it was even necessary to correct the plan of infrastructures, to provide additional own
resources in order toguaranteecompletition of all works. Presentlythe works have
beenrunning smoothly.
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From the interviews, three important aspects representing an added value of investments
can beadditionally mentioned:
• Lot 2 will bridge the existing infrastructure and allow a South-North and East-West
connection in the biking and walking infrastructure connecting the 2 countries.
Consequently, a lot of pathways and biking trails from the Isonzo/Posočje valley and Karstcoastal area paths will be connected.
•The area will benefit from an “integrated approach”allowing in the futureahopefully more
harmonized approach to mobility and tourism with potential for a joint destination
management approach and joint branding.
• The infrastructure will incourageurban soft mobility for a healthy urban environment
(ref.Section 7.3 of this Thematic Report).

7.3 Short description of the so called “Conferenzadeiservizi” procedure
The so called “ConferenzadeiServizi” is a methodology used in Italy to plenary get opinions
when it is foreseen an infrastructure work. In Slovenia the opinions or positive feedbacks (in
Slovenian “soglasje”) are given individually by each competent body (Agency, Ministry or
other authority).
The suggestion was made that for once, a cross-border “ConferenzadeiServizi” could be
organized. The aim of a crossborder“Conferenzadeiservizi” would be to test and explore the
possibility to transfer good practices from one member stateto another in the case of
crossborder investments.
The “ConferenzadeiServizi” method has been so far implemented only for investments in
Italy, as foreseen by the Italian legislation. It could be applied on the investments with crossborder aspects to have a common decision and recommendations within one single
meeting.

7.4The importance of green spaces in urban areas
According to various international organisations and national, regional and local authorities,
green spaceshavebecome increasingly important in urban settings. The World Health
Organisation (WHO) has underlined the importance of green spaces for urban health and
sustainable development. To this end, the WHO has developed the Urban Health Initiative to
decrease urban air pollution and short-lived climate pollutants – linking three aspects:
health, environment and sustainable development. The findings show that by reducing
urban air pollution, cities and countries can reduce the social and economic burden of many
diseases.
The European Union addressed the same issue with focus on urban areas throughactions
funded by the European Regional Development Fund. The objective is to invest in energy
saving technologies and on public transport with the goal of reaching CO2 neutrality. Many
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EU Programmesarededicated to sustainable mobility both within territorial cooperation and
in thematic fields. One of the Europe-wide initiatives is also the “European Green capital”.
In year 2016, Ljubljana was assigned the title of European Green Capital. From having been a
city previously dominated by car transport it is now focused on public transport and on
pedestrian and cycling networks. The most significant measure taken has been the
modification of the traffic regime on the main traffic artery in the city (Slovenska
Street).Progress has also been made in preserving and protecting the green areas
characterising the city and in the revitalisation and transformation of brownfield
spaces.Ljubljana has also demonstrated progress in terms of treatment of city solid waste
and waste water. The municipality has committed to pursuing a zero waste objective.
It has to be mentioned that the protection of green areas is different in the two States: while
in Italy a green space can be considered a protected area on municipal, regional or national
level (parcocomunale/regionale/nazionale), the status of protection in Slovenia is rather
assigned at national level and at municipal level.
Apart from specifically protected areas, other examples on how to valorize the urban
green/natural spaces could be the soft mobility projects in Interreg Europe and Interreg
Alpine Space Programme, as well as initially on the Interreg Italy-Slovenia Programme. For
waste management projects, relevant examples could be found in Interreg MED Programme
projects of the current and previous programming period. Further examples are available
under the Urban Innovative Actions Programme. Further actions on integration with Macroregional strategies could be explored and integrated in future projects.
The EGTC–GO itself has already implemented an Interreg Europe project on walking and
cycling.27 There is a vast potential to do more to valorize green areas in the urban context in
the near future.

8. FinalConclusions
8.1 Conclusions on the Questionnaire on ITI projects and Sole Beneficiary
This section contains the condensed graphic information on the outcomes of the survey
intended to be a support to the closing remarksincluded in the following Section 8.2.
The list of contacts contained 20 names of people from different associations and
municipalities. Both territories were equally represented and all categories of stakeholders
were involved, in both ITI projects. There were difficulties in receiving feedbacksandthe
questionnaires had to be sent repeatedly and recall occurred a few times. Only slightly more
than 50% of the participants replied in writing and all those were further contacted for
clarifications and additional pieces of information. Above all, we are aware that the current
situation did not help the implementation of the survey from the participants’ side.
Text box 5: Synthesis of outcomes of the survey

27

Frequency of contactswith the EGTC-GO: a twofold proactive approach coming
from both sides is evidenced. Answers of the participants demonstrated a good

For more details on projects, please consult section 4.3
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frequency of the interactions, albeit in a framework of fairly fragmented
feedbacks.This shows a need for support, information and communication, that
has been positively satisfied, even if there is room for improvement. Improvement
that refers either to ICT tools orto the contents of the information and
communication services.
Frequency on Common work on Internal Events: the frequency of recourse to EGTC
support was indicated by respondents mostly on average level of the scale for
activities (such as meeting support service, organization of venues, technical
support, administrative, secretarial services, etc.).This shows patterns of positive
support, but even a still limited interest in the services involved or a not
completely effective informative activity to promote those services.
Frequency on Common work on External Events:the info on the frequency of
recourse to EGTC support was collected. Also in this case, data show patterns of
positive support, but even a still limited interest in the services involved or a not
completely effective informative activity to promote those services.
Intensity of work on Project management: recourse to EGTC support was indicated
by respondents mostly on average level, showing a average satisfaction and surely
room for improvement.
Intensity of work on Communication: this is the field that gathered the highest
interest among the stakeholders.The outcomes show that the predominant
communicationtool is the website: all other communication channels (publications
in English, in Italian, Slovene) have collected almost the same feedback. The
feedback shows regular consultation (they are often used) and there is the whole
span of users (some even admit never using the communication tools). This
depends also on the focus of the participants, during the interviews some admitted
being more interested just in a small part of the ITI projects (depending on their
thematic focus) and using other more direct channels to keep in touch with
colleagues (emails, phone calls and similar).
Success of EGTC-GO in supporting initiatives: the overall feedback shows a
significant level of satisfaction.Most of the participants confirmed that the EGTCGO is very successful in supporting the activities on regional and local level
whereas on national level the appreciation is a bit lower, even ifstillpositive.

For a more comprehensive understanding, please findthestructure/content of the
Questionnaire within the Annexesat the end of this Report.
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The results of the interviews could be summed up as follows:
GRAPH 1 - Frequency of the contacts with the EGTC-GO
The following graph shows how often local partners and stakeholders get in contact with the EGTC.

How often are you in contact with the EGTC?
1

Never
Less than twice a year

3

1

Twice a year
Once in every two or three months
Once a month
Once in two weeks
Once a week

3
2

Almost every day
1

Initiation of the communication
Replies concerning the way of initiating communication between parners and the EGTC highlight a twofold proactive approach coming from
both sides.
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11

Myself
My colleagues
Sometimes myself or my colleagues and sometimes the EGTC office
Other bodies responsible for the cooperation (Region FVG, office in Štanjel, GODC in Slovenia) in our name
Someone else… please specify the function or role of that person
Space for comment

Looking at the use of the services of the EGTC for the support to internal and external, project management and communication, the answers
of the participants demonstrateda good frequency of the interactions, albeit in a framework of fairly fragmented feedbacks.
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GRAPH 2 - Frequency on Common work on Internal Events
Going in detail of the support to the events of the project activities, even in the specific features of the meetings and ad-hoc meeting support
service, the organization of venues, technical support, and of the other services like registration for internal events, administrative, secretarial
services, etc., we can see that the frequency of EGTC support was indicated by respondents with a value mostly referred to the average level of
the scale. There is a positive feedback, but there is alsoroom for improvement.
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GRAPH 3 - Frequency on Common work on External Events

EXTERNAL EVENTS
Never

Rarely

Sometimes

Often

Always when relevant

I am not familiar with this service

1
1

5

8

2
1
1

3

OT HER E V E N T S (T HE M AT IC E V E N T S, OT HE R E V E N T S)

SUP P ORT FOR T RAV E L AN D
ACCOM M ODAT ION , WHE RE A P P LICA BLE .
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GRAPH 4 - Intensity of work on Project management
The feedback on project management shows room for improvement, albeit in a generalpositive response: recourse to EGTC services in project
management was requested sometimes or often.

PROJECT MANAGEMENT
Never

Rarely

Sometimes

Often

Always when relevant

I am not familiar with this service

1
6

2
4

3
1
A S SISTAN CE IN P ROJECT M AN AGE M E N T AN D
P ROJECT ID EA SE LECT ION P ROCESS RE LAT E D TO
OT HE R FUN D IN G IN ST RUM E N T S

2
1
M ON ITORIN G AN D E VA LUAT ION S UP P ORT (S HA RIN G
OF IN FORM AT ION A BOUT RE LE VA N T
ST UD IES, P RE V IOUS E U OR N AT ION A L
P ROJECT S, E XCHA N GES WIT HIN T HE COUN T RY OR
WIT H OT HE R COUN T RIES )

The same frequency of interaction emerges from the graphs referred to external events and project management, while partners more often
asked for EGTC support in the field of communication.
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GRAPH 5 - Intensity of work on Communication
The Websitecommunication, publications and other communication tools wereinfocus (in English, in Italian, in Slovene).The outcomes show
that the predominant tool is the website, all other communication channels (publications in English, in Italian, Slovene) have collected almost
the same feedback. The feedback shows regular consultation (they are often used) and there is the whole span of users (some even admit
never using the communication tools). This depends also on the focus of the participants, during the interviews some admitted being more
interested just in a small part of the ITI projects (depending on their thematic focus) and using other more direct channels to keep in touch
with colleagues (emails, phone calls and similar).

COMMUNICATION
Never

Rarely

Sometimes

Often

Always when relevant
1

I am not familiar with this service
1

7

6

3
1

1
3
1

1
2
1

1
2

PUBLICATIONS RELATED
TO EGTC IN ENGLISH

PUBLICATIONS RELATED
TO EGTC IN ITALIAN

PUBLICATIONS RELATED
TO EGTC IN SLOVENE

OFFICIAL WEBSITE

6
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1
6
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1
OTHER COMMUNICATION
TOOLS
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PUBLIC, YOUTH)
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GRAPH 6 - Success of EGTC-GO in supporting initiatives
The overall feedback on how successful proved the EGTC in supporting partners’ activities, demonstrates a significant level of satisfaction, as
shown in the following graph.
The focus was on the analysisonnational, regional and local level. The outcomes show a very positive feedback, most of the participants
confirmed that the EGTC-GO is very successful in supporting the activities on regional and local level whereas on national level the appreciation
is a bit lower but still positive.

IN GENERAL , HOW SUCCESSFUL IS THE EGTC IN SUPPORTING YOUR
ACTIVITIES, IN YOUR OPINION?
Very un-successful

Un-successful

OK

Successful

Very successful

2
8

9

7

2
2
ON N AT ION AL LE V E L

1
ON REGION AL LE V E L

2
ON LOCA L LE V E L
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8.2 Closing remarks
Based on the list of questions proposed at the very beginning of this Thematic Report, the
assessment on the governance has provided the following results:
1) Effectiveness
The projects have achived their results with a certain delay so far but they are on
their way and they will potentially achieve all the foreseen results before the project
end date.
For the Isonzo-Soča project, the building of infrastructure has suffered from technical
delays and for the changing prices of services in the construction and real-estate
market. However, hopefully all obstacles have been and will be overcome and all the
Lots of work will be completed within the project’s end date.
2) Efficiency
The works were planned in times of the financial crisis. The funds allocated to pilot
actions were sufficient. Afterwards, market conditions and prices changed through
the years,bringingasignificant increase in the costs of the infrastructure works and
construction services. However, thanks to the common work done some scale
economies were created.
It is difficult to propose alternative project models to achieve similar or better results
in a more efficientmanner:for both projects, by working together costs and timings
have been harmonized, implementation has been shorter and more efficiently
managed (minor loss of time).
3) Coverage
Both projectsreached the populations in the region via activities put in place had a
positive impact on the local population. In project Health, there was a valorization of
participatory local development.For the Isonzo-Soča project, infrastructureswill be
used by both the residents and the tourists, so the impact is potentially even larger.
Target groups were given adequate opportunity to access project activities, there
was no “a priori” exclusion and the work was open for the general public in both
projects. Concerning the infrastructure, tenders were carried out with the requested
procedure, according to EU standards.
Both the territories in two different countries (on both sides of the border) were
given adequate access to project activities. There were no complaints in the
interviewsbythe municipalities officials or other people included in the sample, the
outcomes of the interviews were rather positive and sometimes enthusiastic about
the new activities and new links between the territories.There is an increase and
deepening of cross-border everyday collaboration and governance.
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The sole beneficiary had to overcome legislation obstacles (different laws apply in
different countries for the infrastructure works) and although being time-consuming
those were over-come.
The issue of language is very important and a lot of efforts were made to maintain
the equality in this aspect. The need for language courses came out and several
initiatives were put in place for the better use of both the languages in many
institutions (during interviews courses/initiativesfor municipalities’ staff, social
workers, people active in NGOs and associationswere mentioned). The need for
language courses and language mediation or translation was mentioned in many
interviews. In this terms an additional allocation of funds could be needed in the
future to improve mutual knowledge of the two languages.
4) Relevance
The project objectives proved to beconsistent with beneficiaries’ needs, this was
granted already in the preparatory phase. In the interviews the need to deal in the
future with common issues in mobility, tourism, strategic spatial planning, creative
industries and culture was expressed.
The projects even at this stage alreadyseemrelevant in the current context in the
territory of the three Municipalities. The challenge is how to capitalize the
experience gained so far and upgrade it with new and enlarged scope in the future.
Concrete solutions for improving multi-level governance were obtained in merging
different topics like social work and health-care (already applied in Italy, under
testing in Slovenia) together and in joining forces in the planning within the three
municipalities. Also joint trainings and comparisons with other hospitals in
Northern Europe brought new methodologies and a multi-level approach in healthcare (working on prevention, care and post-intervention care).
5) Sustainability
Even if sustainaibility needs to be assessed and monitored in the medium-long term,
the benefits are likely to continue after funding ends because of the cooperation put
in place on daily-level and because of mutual impacts on policy level. This is mainly
valid for the health project but extends also to the infrastructure built up in the
cross-border area that will stay in place and be used by locals and tourists.Looking
specifically at the health sector, thebenefits of the activitieswillcontinue in the future
because of the links established, the additional infrastructure built with national
funds and because of the activities offered to the local population.
The EGTC-GO/sole beneficiary might notbeable to continue with the project without
the Programmefunds but it was shown that the projects attracted also limited
additional local, national and EU funds. There was an additional investment on health
infrastructure by the two countries and some EU projects. Some occasions on
transnational level rather than on a purely cross-border one were missed with the
exception of a project financed by Interreg Europe on mobility, two projects funded
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by the Association of Border Regions, at the time of the drafting of this Thematic
Reportand two other potential projects in the pipeline (Urban Innovative Actions and
European Cultural Capital).
In terms of capacity of networking, a lot has been done on local and regional as
well as on national level.Possibilities on transnational or thematic programmes have
not been fully exploited. The authorities are still waiting for the outcomes of the call
for European Cultural Capital and UIA (due by the end of 2020) but more could be
done in the future.The capacity of networking going beyond the present and
pending projects and exploring further EU networking on transnational and macroregional levels are a potential for the future.
The EGTC-GO/sole beneficiary will be able to keep a high standard of program quality
without or perhaps with a different contribution of the Interreg Italy-Slovenia
Programme if it keeps the structure and experienced staff.
The EGTC-GO has proven to be an institution providing a solid framework for cooperation
and as such is well suited for the development and implementation of a wide variety of
projects and policies. The future actions could focus on projects in the field of mobility,
tourism, strategic spatial planning, creative industries and culture.
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8.3. Conclusive statement on EGTC, Intermediate body (IB) and Sole beneficiary (SB)
It is worth reminding that the EGTC, because of its engagement within the Programmein two
functions, IB and SB, has adopted a subdivision of tasks ensuring internal functional
separation. In compliance with the Programme, the ITI projects are thereforeimplemented
by the SB while the Office for Intermediate Body (OIB) in the role of IBis in charge
ofspecificdelegated activities (selection, monitoring and evaluation of the actions), in line
with the provisions of Art. 11 of the Regulation (EU) No 1299/2013. Within the EGTC GO, the
Office for Intermediate Body, acting as IB, is functionally independent from the Permanent
Office for the Projects Management acting as SB in implementation of ITI pilot actions.

The functional independence of the IB is enshrined in Article 8 of EGTC GO's Internal
Organization Regulation where it is foreseen that the same employees, incarrying out both
functions,either respond to the Director or to the President, respectively when
implementing SB or IB function.
The adoption of the described model was set out in the Operational Programme, after
strategicconsiderations onits strengths and weaknesses .
This model, represented in the figure below, gives evidence of the close interactions
occurring within the same restricted organizational context, with risks of overlaps and
mixtures.
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As far as the IB is concerned, there is no doubt that the establishment of whatever
additional new administrative body/ structure implies additional costs. However, additional
costs should hopefully be compensated by an added value in various specific aspects.
The evaluator assessment have to considerin his analysis quantitative or qualitative
elements. The quantitative aspects are the progress of the expenditure, the physical
implementation progress of projects, their compliance to the foreseen timeschedules.Qualitative elements are: organizational solutions adopted, the level of
performance achieved and a prospective consideration onlong-term outcomes rather than
only onimmediate outputs.
In this sense, the overlap between EGTC, IB and SB is a matter of fact, due to the limited
number of staff available within the entire EGCT structure and to the natural limits of
functional separation within whatever organsation.
The EGCT, the IB and the SB within thesame organizational context, with the same staff and
skills necessarilyare three different but closely interrelated functions of the same
organisation. This organizational choice may display advantages and critical aspects at the
same time. The mentioned interaction, in fact, can leedboth to overlaps, on one hand, and
to completion/completeness of an organic action, on the other hand.
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From interviews –the most suitable tool to grasp qualitative elements –emerges
appreciation on a single-competence-centre overseeing the programming-managementimplementation-monitoring cycle performing in line with the expected objectives (i.e. the
objectives of the two ITI projects).
The interaction among the three functions (EGCT, IB and SB) results in some advantages in
terms of territorial governance, partnership involvement, creation of long-lasting
relationships with local stakeholders.Those positive aspects are not clearly assessed in the
short term but can show their impactin the medium and long term far beyond the period of
Programmeimplementation. Moreover, aneffective assessment must take into consideration
the levers of structural development, as rationale of the whole Cohesion Policy, whose
impact is much more likely to be visible in the long term after Programmes closure.Mutatis
mutandis, the interaction impacts, likewise investmentsby a company on research and
development, can represent a cost in the short term butare an essential strategic element
supporting competitivenessin the long term.
On the other hand, this does not mean that the current organizational structure of IB and SB
within an EGTC is the best possible nor that this model cannot be improved and fine-tuned
even in the years to come.
Looking at the governance of the EGTC, the IB and the SB, the overlaps seem to be excessive
and the functional division blurred. Moreover, it seems feasible to achieve the same
objectives and performance levels even if the only actor would have been the SB.
However, the assessment herein (based for a big part on interviews)islikely to beunbalanced,
mostlypending on qualitativeaspects, which by their nature,are discretionary. On the other
hand, however, qualitative assessment allow predictions and recommendations even though
in absence of alternative scenarios on which setting a quantitative comparison.
The question remains the following: is an administrative action (even implying an interaction
with the territorial partnership) managed by a central government more efficient than one
implemented through local governments closer to local needs (or viceversa)?
Is more efficient a centralized institutional model or a model combining public policy
competencies at regional or local level?
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Or even, is a centralized, national managing authoritywithin European Structural and
Investments Funds more efficient than a model envisaging regional/ local Programs
managing authorities?
The answer is not simple;especially in an evaluation process focused on a given period and
on two ITI projects, which can be a quite “limited and small” experience.In very general
terms, past experiences in the programming and management of European funds show that
IBs are not always highlyeffective and efficient, as many administrative burdens are
maintained on MAs, while IBsoften haverepresented additional costs and additional
procedures. In the EU, it can be noticed a progressive reduction of IBs from the
programming period 2000-2006 to 2014-2020.
Additional costs and procedures coming from IBs should be balanced by a greater proximity
to local and sectoral needs and to the territorial partnership.
In this specific case, it is possible to assume that the EGTC’s SB would have been able to
interact with stakeholders and their needs even without the support of the EGTC’s IB. This
would have allowed to reduceProgrammeinvestments on the IB, thus maintaining the
procedural and relational costson the MA in an ordinary MA-beneficiaries relationship.The
team working in the two functions of IB and SB, would enhance its performance if devoted
entirely to the SB.
The difficulty for the evaluator, however, lies in the absence of alternative comparative
scenarios, because the action of the EGTC, both as IB and as SB, has developed in this
specific time and territory, with conditions that cannot be easily replicated elsewhere but
can only be imagined in other contexts.
In a nutshell: the SB has a foreseeable capacity to exploit the heritage, knowledge and
experience backgroundas well as the relational and analytical skills of the EGTC even without
the contribution of the IB. Moreover, as far as management aspects are concerned, the
outcomes of this analysis does not highlight any specific management practice or element
allowing to determine a greater efficiency and efficacy than the ones at MA’s level..
However, a comparison between MA and IB can betricky, although this comparison has
necessarily been done initially to supportand back the initial strategic choice of adopting for
the Programme the IB governance structure. Also, a deeper evaluation of successes and
failures by the experimental EGTC IB and SB structuretakes time; plus, and even longer time
is needed to assess public policy outcomes farbeyondthe Programmeimplementation period.
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Finally, with regards to governance, it is worth remembering that States like France (but also
Italy) took decades, even centuries, to decide to change their macro-organizational
institutional structure –to include beside Départements also the Regions, to merge 40% of
the municipalities into larger local entities, and to abolish the administrative level of
“provinces” setting up a new one, the one of “metropolitan cities”.
A resume of recommendations, focusing on the different features of governance and
performance mentioned above, is presented in section 8.4.
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8.4. Graphic representation of the closing remarks
Reading Guidelines
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9. ANNEXES
9.1. Recap tables on the Questionnaires sent to the EGTC stakeholders
–results on users’ satisfaction
How often are you in contact with the EGTC?

1
1
3
1
2
3

Never
Less than twice a year
Twice a year
Once in every two or three months
Once a month
Once in two weeks
Once a week
Almost every day

Who is usually initiating the communication?

11

Myself
My colleagues
Sometimes myself or my colleagues and sometimes the EGTC office
Other bodies responsible for the cooperation (Region FVG, office in Štanjel, GODC in
Slovenia) in our name
Someone else… please specify the function or role of that person
Space for comment

How often (if at all) are you using/actively involved in the services of the EGTC?
Never

a) Annual Activity Plan
INTERNAL EVENTS FOR
THE
TWO
MAIN
PROJECTS
b) meeting and ad-hoc
meeting
support
service
c) organisation of venues,
technical support,
1
d) other services like
registration for internal
events, administrative, 1
secretarial services, etc.
EXTERNAL EVENTS

Rarely

Sometimes

Often

1

8

2

6

1

3

6

1

3

7

Always
when
relevant

I am not
familiar
with
this
service

2

2
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e) Other events (thematic
events, other events)
f) Support for travel and
accommodation, where
applicable.
PROJECT
MANAGEMENT
g) Assistance in project
management
and
project idea selection
process related to
other
funding
instruments
h) monitoring
and
evaluation
support
(sharing of information
about relevant studies,
previous EU or national
projects,
exchanges
within the country or
with other countries)
COMMUNICATION
i) Official website

1

1

2

5

1

1

3

8

1

3

6

1

1

2

4

2

1

3

7

j) Publications related to 1
3
1
6
EGTC in English
k) Publications related to 1
2
1
6
1
EGTC in Italian
l) Publications related to 2
1
6
1
EGTC in Slovene
m) Other communication 1
2
1
6
1
tools
(storytelling,
videos) or specific
targeted
communication
campaigns
(general
public, youth)
Please, specify
In general, how successful is the EGTC in supporting your activities, in your opinion?
Very un-successful

On national level
On regional level
On local level

Un-successful

OK

2
1

Successful

7
2
2

Very successful

2
8
9
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9.2. Example of form used for the Questionnaire
The Managing Authority of the Interreg Italy-Slovenia Programme has engaged external experts to
carry out an evaluation on the ITI project and sole beneficiary in October 2019. This task is part of the
monitoring and evaluation procedure of the Programme.
We would kindly ask you to complete this questionnaire at the latest until 10January 2020
Based on your input, pieces of info will be inserted in a Report that will be prepared by the external
experts.
Estimated time needed to complete the questionnaire: Max 30 minutes.
1. GENERAL INFORMATION
Please provide us with some general information about yourself:
Name
Surname
Institution
Role in the structure
(i.e. member of the
group XY)
Country
Choice between Italy and Slovenia
2. CONTACT WITH THE EGTC – sole beneficiary
2.1. How often are you in contact with the EGTC?
Never
Less than twice a year
Twice a year
Once in every two or three months
Once a month
Once in two weeks
Once a week
Almost every day
2.2. Who is usually initiating the communication?
Myself
My colleagues
Sometimes myself or my colleagues and sometimes the EGTC office
Other bodies responsible for the cooperation (Region FVG, office in Štanjel, GODC in
Slovenia) in our name
Someone else… please specify the function or role of that person
Space for comment
3. THE USE OF EGTC SERVICES
3.1. How often (if at all) are you using/actively involved in the services of the EGTC?
Never

Rarely

Sometimes

Often

Always
when

I am not
familiar
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relevant

with
this
service

n) Annual Activity Plan
INTERNAL EVENTS FOR
THE
TWO
MAIN
PROJECTS
o) meeting and ad-hoc
meeting
support
service
p) organisation of venues,
technical support,
q) other services like
registration for internal
events, administrative,
secretarial services, etc.
EXTERNAL EVENTS
r) Other events (thematic
events, other events)
s) Support for travel and
accommodation, where
applicable.
PROJECT
MANAGEMENT
t) Assistance in project
management
and
project idea selection
process related to
other
funding
instruments
u) monitoring
and
evaluation
support
(sharing of information
about relevant studies,
previous EU or national
projects,
exchanges
within the country or
with other countries)
COMMUNICATION
v) Official website
w) Publications related to
EGTC in English
x) Publications related to
EGTC in Italian
y) Publications related to
EGTC in Slovene
z) Other communication
tools
(storytelling,
videos) or specific
targeted
communication
campaigns
(general
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public, youth)
3.1.1. Would you like to explain some of the answers provided above? Please, insert detailed
information and reference to the relevant topic (e.g. a) the Annual Activity Plan)

3.2. In general, how successful is the EGTC in supporting your activities, in your opinion?
Very un-successful

Un-successful

OK

Successful

Very successful

On national level
On regional level
On local level
3.2.1. Could you highlight some reasons for your answer?

3.3. How satisfied are you with the support service
3.3.1. Could you provide reasons for dissatisfaction with one or the other service of the EGTC?
Please, insert detailed information and reference to the relevant topic (e.g. a) the Annual
Activity Plan)

3.4. In your opinion, is there a need for any additional service to be provided by the EGTC?

4. EXISTING NEEDS RELATED TO THE EGTC
 This section comprises very open questions with some guiding topics for inspiration. Your
answers could be related to your individual situation, to your institution, to your national
structure, to the regional or local structure you are part of or another structure ...
 When you are answering, please indicate to which of the above you are referring to.
 If the suggested topics do not fit to your issue, you are very welcome to add your remarks
in the “Other” section.
 In case any of the below listed topics is not relevant for you, just leave the space empty.
 When we will be processing these questionnaires, we will filter those issues that could be
improved.
4.1. Specific questions
GENERAL
(1) What results did ITI projects achieve in the medium term applying the ‘sole beneficiary
principle’ (that would not have been achieved within the framework of a cross-border
cooperation project applying the Lead partner principle)?
Page 74

(1a) What results did the Isonzo/Soča project achieve in the medium term applying the ‘sole
beneficiary principle’ (that would not have been achieved within the framework of a crossborder cooperation project applying the Lead partner principle)?

(1b) What results did the Healthcare project achieve in the medium term applying the ‘sole
beneficiary principle’ (that would not have been achieved within the framework of a crossborder cooperation project applying the Lead partner principle)?

PROJECTS
(2) Which additional projects have been started up (even not co-funded) within the EGTC?
On which EU Programmes?

(2a) Which additional projects have been submitted and co-funded for the EGTC? On which
EU Programmes?

(2b) How the EGTC contribute to set up and implement those projects?

(2c) Capitalisation of relevant projects: the cases of the pilot project CB PUMP and the pilot
project XBORDER (their results could be used also in the area of EGTC GO for improving the
mobility of workers).
Could you mention any other potential projects for capitalisation? Can you describe the
added value?

FUNCTIONING
(3) Were the difficulties (linguistic, administrative, institutional) easier to tackle within this
kind of structure with a sole beneficiary, compared to temporary solutions (project
partnerships led by a Lead partner)?

(4) What is the effect in term of institutional learning, policy making, administrative
simplification that results from these first years of close cooperation?
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THEMATIC COOPERATION AND INTEGRATION
(5) Question for for the doctors of the medical teams focusing on the different
specialties?/questions for the technicians in charge of setting up the cycling path
What is the effect of close thematic cooperation? Can you make concrete examples?

(6) Did the EGTCstructure contribute to further inter-municipal cooperation, foster also
inter-regional or even national cooperation going beyond the original structure of the 3
municipalities?

(7) Did the structure contribute to cross-sectoral integration (more sectors working
together and inter-acting in new ways, creating new projects or activities) going beyond
the 2 pilot projects and creating opportunities for future strategic projects?
Can you mention some examples?

FUTURE
(8) ITI performances and institutional cooperation through the EGTC in the future:
(8a) What is working well, lessons learnt, how to improve in the near future?

(8b) Would you like to share some solutions/good practices you developed in your activities,
that could be transferred/adjusted to other structures?

Thank you very much for your time and input.
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9.3. List of sources
Association of European Border Regions
https://www.aebr.eu/en/index.php
Barca Report
The Union and Cohesion Policy – Thoughts for Tomorrow, 2009
https://ec.europa.eu/regional_policy/archive/policy/future/barca_en.htm
BILATERAL AGREEMENTS
Udine Agreement , forming part of a wider package of agreements signed in 1956
(Government of the Federal People’s Republic of Yugoslavia, 1956).
Convention on social affairs between Italy and Slovenia from 1999 (Government of Slovenia,
1999).
EGTC website relevant info
https://euro-go.eu/sl/chi-siamo/storia-del-territorio-e-del-gect/
https://trasparenza.euro-go.eu/it/organizzazione/articolazione-degli-uffici/
https://trasparenza.euro-go.eu/sl/disposizioni-generali/atti-generali/
European Green capital
https://ec.europa.eu/environment/europeangreencapital/winning-cities/2016-ljubljana/
European Commission
EC Orientation Papers for 2021-27
Functional Urban Areas
Definition of Functional Urban Areas (FUA) for the OECD metropolitan database, OECD
September 2013
INTERACT PROGRAMME
Interact video-conference on “Bringing Territoriality into Interreg, April 2020 registration
available at the INTERACT Programme website
http://www.interact-eu.net
InterregItaly-Slovenia Programmeprojects
https://interreg.eu/programme/interreg-italy-slovenia/
Data base 2007-13:
http://2007-2013.ita-slo.eu/progetti/progetti_2007_2013/
Data base 2014-2020:
http://new.ita-slo.eu/en/projects/founded-projects
Interreg Italy-Slovenia Programmeresults
Brochure on inter-institutional cooperation in the Health sector
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Medinstitucionalnosodelovanjenapodročjuzdravstva – Cooperazioneinteristituzionalenel
campo della salute: Predstavitevrezultatovprojektov v okviruProgramasodelovanja
INTERREG V-A Italija-Slovenija 2014-2020/
Presentazionedeirisultatideiprogettinell’ambitodelProgramma di cooperazione INTERREG VA Italia-Slovenia 2014-2020
OECD website, infos related to Functional Urban Areas :
https://www.oecd.org/cfe/regional-policy/Slovenia.pdf
https://www.oecd.org/cfe/regional-policy/Italy.pdf
Definition of Functional Urban Areas (FUA) for the OECD metropolitan database, OECD
September 2013
Place based approach:
https://www.cairn.info/revue-l-information-geographique-2015-1-page-72.htm#
https://ec.europa.eu/regional_policy/sources/policy/what/territorialcohesion/territorial_agenda_2020_practice_report.pdf
Patient mobility:
Report for the European Commission on MEMBER STATE DATA on cross-border patient
healthcare following Directive 2011/24/EU, Year 2016 by Health Connect Partners and
Empirica
Document COM/2018/651 final as evaluation on implementation of the Directive
2011/24/EU
La mobilità dei pazienti all’interno dell’UE, Centro Europeo Consumatori Italia, ufficio di
Bolzano
Patient Mobility in the European Union - Learning from experience, collection of case studies
ed. by R. Rosenmöller, M. McKee, R. Baeten by World Health Organization 2006, on behalf of
the Europe 4 Patients project and the European Observatory on Health Systems and Policies
https://zavarovanec.zzzs.si/wps/portal/portali/azos/pravice_zdravstvenih_storitev/pravice_
zdravljenje_tujina/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8zizQx8HT08DQw9LPyc3Aw8j
YMtPD0DLQ0NjAz0C7IdFQEabHWR/
World Health Organisation- Urban Health and Sustainable Development
https://www.who.int/sustainable-development/cities/en/
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9.4. Reflections on Functional urban areas and introduction to OECD
methodology
The INTERACT Programme consider the OECD methodology as being relevant to introduce
the notions of “functional areas” and “territorial scales”.28TheEuropeanOrganisation for
Cooperation and Development (OECD) and the European Commission have jointly
developed a methodology to define functional urban areas (FUAs) in a consistent way across
countries. Using population density and travel-to-work flows as key information, a FUA
consists of a densely inhabited city and of a surrounding area (commuting zone) whose
labour market is highly integrated with the city (OECD 2012).
The ultimate aim of the OECD-EU approach to functional urban areas is to create a
harmonised definition of cities and their areas of influence for international comparisons as
well as for policy analysis on topics related to urban development.29
The area that includes the three municipalities of Gorizia, Nova Gorica and ŠempeterVrtojba, although a homogeneous urban area, has not been inserted in the list of major
FUAs.
The OECD, in collaboration with Eurostat, has developed a three-step procedure to
defineFUAs. In the first step of the procedure, the population data are used to define
urbanised areas or ‘urban high-density clusters’, ignoring administrative borders. In the
second step of the procedure, the centrality of the area is being analysed (the flow of
commuters is used to establish the gravitational centre(s)). This leads to the identification of
connecting non-contiguous cores belonging to the same functional urban area and thus
allows also to identify polycentric areas. In the third step of the procedure, the urban
hinterlands are identified. In this procedure four types of FUA could be identified (small,
medium, metropolitan and large metropolitan urban areas). More info on the OECD and
Eurostat methodology can be found in Annex 7.2 of OECD 2012study.
The cross-border area of the three municipalities could be considered as a small functional
cross-border urban area, as the OECD study foresees that a functional urban area is the
center of commuting flows. Hence for the 3 municipalities area the definition of “functional
urban area” could be applied, provided that commuting flows show a territory centrality.
The area contains challenges and potentials for developing urban cross-border public
services. The ITI projects were designed as efficient interventions tailored to the
peculiaritiesof Gorizia-Nova Gorica functional territory, promoting place-based territorial
approach. More information on the concrete activities implementation is described in the
next chapters.
OECD methodology and territorial indicators
Stemming from the considerations above, itcanbedesumed that the cross-border area could
benefit from an analysis on the indicators considered by the OECD: the indicators will have
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to include also environmental and innovation topics and potentially some actors that have
so far not been included in the analysis of the cross-border cooperation, like academia, techparks, incubators, companies and other actors in innovation system.
Another issue that could be considered is the dependency of the cross-border area versus
the other surrounding areas(medium-size urban areas and metropolitan areas), checking the
sectors where this inter-dependency is more consistent.
More information, maps and a list of functional urban areas in the territory covered by the
Interreg Italy-Slovenia Programme and more widely on the two national territories can be
found in the OECD documentation consulted and on the OECD website.
Conclusions on FUA
The area of the threemunicipalitieswithin the EGTC (Gorizia, Nova Gorica and ŠempeterVrtojba) has not been inserted in the list of FUAs, neither respectively at national level nor
cumulatively.
In geographic terms, the urban centresclosestto the cross-border EGTC are middle-sized
urban areas (Trieste and Udine) and the closest metropolitan area is the FUA of Ljubljana.
The closest metropolitan area in Italy is the FUA of Venezia.This is an important element to
evaluatein terms of inter-dependency between metropolitan urban centres and the
remaining territory.
Nevertheless, the issues taken into consideration by the OECD bystudying the FUA, are
worth considering also for the cross-border EGTC. The OECD analysis focuses on indicators
for population, GDP, availability of jobs, labour force, commuting habits but also on
environmental and innovation indicators like the availability of green spaces,air pollution
and number of patents. The indicators define “functional urban areas” as central areas to
commuting habits and with high accessibility of work places. All the aforementioned
indicators are interesting for the analysis of theEGTC area and interesting as well as topics of
potential common projects in the near future.
Interreg Cross-border functional areas
The INTERACT Programme suggests for the next programming period to go beyond the
concept of a cross-border functional area related only to an administrative boundary (usually
a common national border or the territory of a NUTS area). Cities, rivers and other
geography elements become an important issue in planning common actions. This is very
important for the cross-border area considered in this Thematic Report because of the
existence of the Isonzo/Soča riverbed and other towns and urban centres in the proximity of
the 3 municipalities already involved. The European Commission in its interventions for the
INTERACT Programme and in the Orientation Papers30 for the new programming period also
underlines that the cross-border functional areas may depend on the topic (e.g. education,
health or transport have a different territorial impact than cross-border cooperation on
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purely local issues). This means that the extension of the area of a “cross-border functional
area” depends also on the main topics of this kind of cooperation: for instance, if issues that
require bigger urban areas are involved, this needs to be taken into consideration in the
programming phase.Due to the smaller envelope of funds devoted to territorial cooperation
for the next programming period, it is essential that measures havea clear added value.
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